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EXECUTIVE SUMMARY 

This focused feasibility study (FFS) was prepared to evaluate and compare remedial options for 
treatment contamination in groundwater at the Alaska Real Estate Parking Lot source area. 
Groundwater is primarily contaminated by the chlorinated solvent tetrachloroethene (PCE) 
related to dry cleaning operations conducted at the site in the 1960s. Soil contamination has also 
been documented at the site, but is not addressed as part of this FFS. 

The primary risks associated with this site, based on a conceptual site model, are the inhalation 
of indoor air at nearby residences, and ingestion of groundwater and/or surface water. Indoor air 
at four nearby residences has been documented to be impacted at concentration greater than 
target levels set by the Alaska Department of Environmental Conservation. Efforts to mitigate 
the vapors have not been successful to date. 

Five alternatives were evaluated and compared as part of this FFS, listed below. 

• Alternative GW-1: No Action 
• Alternative GW-2: Monitored Natural Attenuation (MNA) with Long-Term 

Monitoring (LTM) 
• Alternative GW-3: In-Situ Chemical Oxidation (ISCO) 
• Alternative GW-4: Enhanced Reductive Dechlorination (ERD) 
• Alternative GW-5: Permeable Reactive Barrier (PRB) 

The alternatives were evaluated against the nine criteria described in 40 CFR 300.430(e)(9)(iii) 
of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA). 
Results of the comparative analysis are summarized below in Table E-l. A numerical scoring 
scheme was used for evaluating the five balancing criteria. Each alternative was assigned a 
numerical score between 0 (worst) and 5 (best) for each criterion to reflect the expected 
performance of the alternative. The scores have no independent value; they are only meaningful 
when compared among the different alternatives. 

Based on the analysis, two alternatives, GW-3 (ISCO) and GW-4 (ERD) scored the highest and 
are similar in effectiveness, cost, and total score. To determine which approach to take, pilot 
studies and/or bench-scale testing must be completed to test oxidants and amendments at the site 
and determine which would be most successful with the site conditions. Both would be 
implemented in a similar manner of injection wells and repeat injections to ensure sufficient 
addition to treat the source area. 
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TABLE E-l: ALTERNATIVE COMPARISON 
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GW-1 No Action No No 0 0 0 5 5 0 10.0 

GW-2 MNA Yes Yes 1 1 2 4 2.9 1.3 10.9 

GW-3 ISCO Yes Yes 3.5 4 3.5 2 0.2 3.7 13.2 

GW-4 ERD Yes Yes 4 3.5 3.5 2 0 3.7 13.0 

GW-5 PRB Yes Yes 3 3 3.5 2 0.6 3.2 12.1 
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1.0 PURPOSE 

The purpose of this focused feasibility study (FFS) is to evaluate remedial alternatives for 
addressing contaminated groundwater at the Alaska Real Estate Parking Lot site located in 
Anchorage, Alaska (Figure 1). Groundwater at the Alaska Real Estate Parking Lot site is 
contaminated by the chlorinated solvent tetrachloroethene (PCE) related to dry cleaning 
operations conducted at the site in the 1960s and potentially 1950s. Groundwater located 
downgradient of the site is contaminated by the degradation products of PCE including 
trichloroethene (TCE), the isomers of dichloroethene (DCE), and vinyl chloride (VC). This 
contamination has resulted in VOC concentrations exceeding the Alaska Department of 
Environmental Conservation (ADEC) 18 Alaska Administrative Code (AAC) 75 cleanup levels 
for groundwater, the 18 AAC 80 maximum contaminant levels (MCLs) for drinking water, and 
the target levels for indoor air set out in the Vapor Intrusion Guidance (ADEC, 2012b). Note that 
soil contamination has also been documented at the site, but will not be addressed as part of this 
FFS. 

No remedial actions have been taken to date to reduce groundwater contamination, which would 
likely have the effect of reducing indoor air concentrations. 

Two remedial or protective actions have been taken at the site to prevent indoor air impacts to 
residents in four buildings located near the site. In summer 2009, submembrane depressurization 
(SMD) systems were installed in the crawl spaces for the North and South Duplexes at 736 East 
Third Avenue by the building owner (OASIS, 2010b). PCE concentrations were reduced, but an 
inspection of the systems conducted in November 2010 found that a foundation slab in the North 
Duplex was not being depressurized (ADEC, 2014b). Subsequent indoor air sampling showed 
that the concentrations were still greater than the target levels. In summer 2013, the 
Environmental Protection Agency (EPA) and ADEC met to discuss mitigating indoor air vapor 
concentrations to reduce risk to residents. In May 2014, passive vapor intrusion mitigation 
systems were installed in the North and South Duplexes at 736 East Third Avenue, the house at 
710 East Third Avenue, and the house at 720 East Third Avenue. Pre- and post-mitigation 
sampling events of indoor air showed that concentrations of PCE remained greater than the target 
level of 42 pg/m3 in the North Duplex and the house at 720 East Third Avenue (E&E, 2014). 
Fans were installed at the two buildings in early October 2014 to convert the passive systems to 
active systems. Indoor air sampling is anticipated to occur in late October 2014 to determine 
whether the active systems are mitigation vapor intrusion. 

This FFS presents a summary of the historical analytical results for the site, a discussion of the 
nature and extent of groundwater contamination, five remedial alternatives for addressing 
groundwater contamination, and a comparative analysis of the alternatives. The comparative 
analysis is presented in tabular form to aid in decision making to determine the preferred 
alternative. 
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2.0 SITE BACKGROUND 

The Alaska Real Estate Parking Lot property consists of Lots 8A - 12, Block 26A East Addition 
located at the northeast corner of the Fourth Avenue and Gambell Street intersection in 
Anchorage, Alaska, as shown on Figure 2. The property is owned by Fourth Avenue and 
Gambell Associates LLC. The subject property was formerly occupied by a variety of 
businesses, including New Method Cleaners from approximately 1955 until the 1960s, C&K 
Cleaners (which was a dry cleaner) from approximately 1968 through 1970, and Northern 
Commercial (NC) Tire Center from 1976 to 1978 which was the last occupant of the last 
building on the eastern portion of the site prior to being demolished in 1978. The property has 
since served as a parking lot. The approximate locations of the former businesses are shown on 
Figure 3. 

The property includes approximately 40,600 square feet of land and the immediate vicinity is 
generally flat at approximately 110 feet above mean sea level. The surrounding area has a gentle 
slope to the north towards the Ship Creek drainage at which point a steep drop-off in elevation 
occurs. 

Presently the site is a predominately undeveloped and unpaved area that is used for parking. A 
communications tower/antennae located at the south east comer of the property and owned by 
Alaska Communications is the only other improvement currently located on the site. 

Property east, south, and west of the site is primarily retail and commercial including a restaurant 
(Burger Jim, to the south), auto shop (Downtown Auto Repair to the west), printing facility (PIP 
Printing to the east), and church (Native Baptist Church to the east). New construction of a 
building to the east of the site was completed in summer 2014; its purpose is not presently 
known. The property directly north of the site is residential with two single residences and two 
duplex residences. Beyond Third Avenue to the north is the former Alaska Native Hospital 
property, which is now vacant and has no structures. The site vicinity and nearby buildings is 
shown on Figure 3. 

2.1 Responsible Party 

The property is owned by Fourth and Gambell LLC. In June 2006, ADEC issued a potentially 
responsible party (PRP) letter to Paul Maney of Alaskan Real Estate, Inc. the property owner at 
the time. In January 2007, ADEC issued a PRP letter to Skinner Corporation. ADEC assumed 
the lead role on the project in June 2008 following Fourth Avenue and Gambell Associates LLC 
indication that they were unable to fund any additional investigations. In January 2014, EPA sent 
a Notice of Potential Liability For Removal letter to Skinner Corporation. 

2.2 Community Relations 

The owners of the four residences north of the Alaska Real Estate Parking Lot with indoor air 
known to be impacted by PCE were originally notified of the risks in 2009 after the initial 
assessment. ADEC encouraged the owners to install mitigation systems to mitigate risk. The 
owners have been in communication with ADEC and EPA. 
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2.3 Investigation Summary 

Site investigation work has been performed at the site since 1993, as summarized in the 
following sections. Historic groundwater analytical data are tabulated in appended Table 1. Note 
that the ADEC target levels for indoor air and soil gas have changed over the course of this 
project. Samples that are reported in historic reports to exceed target levels may no longer exceed 
the current target levels. Table 2-1 shows the change in target levels. 

TABLE 2-1: ADEC CHANGES TO RESIDENTIAL TARGET LEVELS FOR AIR 

Compound 

Target Level for Residential 
Shallow Soil Gas 

(HR/m3) 

Target Level for Residential 
Indoor Air 

(Hg/m3) Compound 

Pre-2012 Posfe-2012 Pre-2012 Post-2012 

PCE 40 420 4.1 42 

TCE 2.2 21 0.22 2.1 

cis-DCE 370 73 37 7.3 

trans-DCE 630 630 63 63 

Vinyl Chloride 8.1 16 0.81 1.6 

2.3.1 1993 Phase I Environmental Site Assessment 

A Phase I Environmental Site Assessment (ESA) was conducted in 1993 that identified the 
operation of a C&K Cleaners from 1968 to 1970 and a NC Tire Center from 1976 to 1978. C&K 
Cleaners appears to have been located on the western side of the property, and NC Tire Center 
appears to have been located on the eastern side of the property. The Phase I site reconnaissance 
indicated that an underground storage tank (UST) vent pipe was visible on the property. All 
buildings were removed from the site in 1978 and the site then served as a parking lot 
(EnviroAmerica, 1993). 

2.3.2 1997 Phase II Environmental Site Assessment 

The findings of the 1997 Phase II ESA indicated that areas of contaminated soil and groundwater 
were identified on the subject property. The two main areas of interest were located in the 
western portion of the subject property, where the former dry cleaner building was located, and 
in the northeastern area of the property, where the former NC Tire Facility was located. 

Three trenches dug near the former C&K Cleaners unearthed a log crib and four empty drums 
marked for use in dry cleaning. A soil sample collected from the drum area at 7 feet below 
ground surface (bgs) had a concentration of PCE of 3.2 milligrams per kilogram (mg/kg) and one 
soil sample from the log crib area, collected at 12 feet bgs, contained 1.0 mg/kg of PCE. 

Seven hydraulic lifts, associated piping, sumps, a UST, and a log crib were also identified near 
the former NC Tire Center. Three soil samples collected near the log crib had concentrations of 
PCE, ethylbenzene, toluene, 1,2,4-trimethylbenzene, 1,3,5-trimethylbenzene, arsenic, barium, 
cadmium, and chromium greater than ADEC soil cleanup levels. 
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Three monitoring wells, EPM-l/MW-1, EPM-2, and EPM-3, were installed. Groundwater 
samples were collected from each well and analyzed for volatile organic compounds (VOCs), 
metals, and petroleum hydrocarbons. No VOCs were detected in EPM-2 and EPM-3. The 
concentration of PCE in EPM-l/MW-1 was 4.25 milligrams per liter (mg/L), which is greater 
than the ADEC cleanup level of 0.005 mg/L (EPMI, 1997). This concentration indicates that 
PCE was present as a dense, non-aqueous phase liquid (DNAPL) because the concentration is 
greater than 2.00 mg/L (EPA, 2004). 

2.3.3 2004 Phase II Environmental Site Assessment 

Another Phase II ESA was performed in August 2004, which included excavation of six test pits, 
removal of five hydraulic lifts, removal of four USTs (two hydraulic oil [500- and 1,000-gallon] 
and two heating fiiel oil [950- and 1,100-gallon]), and removal of approximately 10 cubic yards 
of soil contaminated with diesel-range organics (DRO) greater than the ADEC soil cleanup level. 
The hydraulic lifts and USTs were associated with the former NC Tire Center operation. The 
contaminated soil came from underneath the hydraulic lifts and USTs and was thermally treated 
off-site. Concentrations of PCE greater than the ADEC soil cleanup level (1.73 to 4.2 mg/kg) 
were detected in three of the test pits. These three test pits were located on the western side of the 
property near the location of the former C&K Cleaners (BGES, 2004a). 

Monitoring well EPM-l/MW-1 was sampled in October 2004 at a water depth of approximately 
40 feet bgs. The sample was analyzed for VOCs by EPA Method 8260B. The concentration of 
PCE was 2.28 mg/L, which exceeds the ADEC groundwater cleanup level of 0.005 mg/L. All 
other compounds were less than laboratory reporting limits. Oxidation reduction potential (ORP) 
was reported at 300 millivolts (mV; BGES, 2004b). 

2.3.4 2005 Phase II Environmental Site Assessment 

Three additional monitoring wells, MW-2, MW-3, and MW-4, were installed around the former 
C&K Cleaners building in March 2005. Soil samples were collected from various intervals 
during drilling and were analyzed for VOCs. Concentrations of PCE ranged from 2.13 mg/kg in 
the interval from 36 to 38 feet bgs in MW-4 to 79.5 mg/kg in the interval from 28 to 30 feet bgs 
in MW-2. All other compounds were less than laboratory reporting limits. 

PCE results for groundwater were 1.49 mg/L in EPM-l/MW-1, 0.0707 mg/L in MW-2, 1.79 
mg/L in MW-3, and 0.372 mg/L in MW-4. All other compounds in groundwater were less than 
laboratory reporting limits. The conclusion was made that biodegradation of PCE was not 
occurring at a significant rate because of a lack of PCE daughter compounds and the oxygenated 
state of the aquifer (BGES, 2005). However, it should be pointed out that dissolved oxygen (DO) 
was measured at ground surface in purge water obtained by the use of a bailer, which generally 
does not provide a representative measurement for DO. Groundwater was calculated to flow 
northeast at a gradient of approximately 0.01 feet per foot (ADEC, 2014b). 

A drinking water well survey was conducted. Five wells were identified from a file search within 
a quarter-mile of the parking lot; however, none were found during site reconnaissance (ADEC, 
2014b). 
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2.3.5 2007 Additional Site Assessment 

Soil was assessed in five shallow soil borings (A, C, D, E, and F) that were drilled to depth of 15 
feet bgs and three monitoring wells (MW-5, MW-6, and MW-7) that were installed in 2007. Soil 
samples were collected from two or three intervals in all eight borings. The levels of PCE in 
surface soil samples (0 to 2 feet bgs) ranged from 1.27 to 13.2 mg/kg and PCE ranged from 
0.865 to 821 mg/kg in the subsurface (over 2 feet bgs) soil samples. Concentrations of PCE 
exceeded the ADEC cleanup values for migration to groundwater per 18 AAC 75.341 of 0.024 
mg/kg in all soil samples. TCE was also detected at concentrations greater than the ADEC 
cleanup values for migration to groundwater per 18 AAC 75.341 of 0.020 mg/kg in the two soil 
samples collected from boring D at concentrations of 0.0439 and 0.0352 mg/kg. 

Groundwater samples were collected from all new and existing wells. Concentrations of PCE in 
groundwater exceeded the cleanup level of 0.005 mg/L in all three new wells: 0.523 mg/L in 
MW-5, 0.822 mg/L in MW-6, and 0.0051 mg/L in MW-7 (BGES, 2007). Groundwater was 
again found to flow northeast. 

2.3.6 2008 Site Characterization Investigation 

OASIS Environmental, Inc. (OASIS) performed a site characterization in July 2008. The site 
characterization included installing and sampling six soil borings (SB-1, SB-2, SB-3, SB4, SB-
5, and SB-6), sampling monitoring wells MW-5 and MW-6, and sampling two temporary wells 
(SB-1 and SB-2). 

Analytical results for soil borings SB-2, SB-3, SB-4, SB-5, and SB-6 indicate an area of PCE-
impacted soil that is located north and northeast of the former C&K Cleaners. Contamination is 
present at ground surface in the areas of SB-2, SB-3, and SB-4, but the significant mass of 
contamination occurs in a gravelly sand profile that begins around 15 feet bgs and extends to 
approximately 35 feet bgs. The levels of PCE in soil ranged from 0.26 to 54 mg/kg. 

Analytical results from groundwater samples collected at the four wells during this site 
characterization demonstrate that the PCE exceeds the ADEC cleanup level underneath the entire 
area of the former C&K Cleaners. The plume appears to extend northeastward, which is the 
reported direction of local groundwater flow. Based on the elevated PCE concentration in MW-2 
(0.115 mg/L) and MW-6 (1.60 mg/L), the plume could possibly extend west of Gambell Street 
and north of Third Avenue. The absence of PCE or other significant concentrations of VOCs in 
soil samples and groundwater from the temporary up-gradient well SB-1 indicated that an 
upgradient source is not believed to be contributing to contamination at the subject site (OASIS, 
2008). 

2.3.7 2008 Supplemental Groundwater Investigation 

In 2008, the EPA hired CH2M Hill and Ecology and Environment (E&E) to evaluate potential 
upgradient sources of contamination that may be impacting Alaska Railroad Corporation's 
(ARRCs) Anchorage Terminal Reserve Groundwater Area of Interest GW 2/3 located on the 
south side of Ship Creek along Ship Creek Avenue and west of Ingra Street. The EPA requested 
a supplemental groundwater investigation that included installation and sampling of 15 
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temporary well points and sampling of 13 existing monitoring wells for VOCs, DRO, and 
gasoline-range organics (GRO). Eight of the temporary well points were located just north of the 
Alaska Real Estate Parking Lot between 3rd and 1st Avenues (Blocks 35 and 36 East Addition 
Subdivision) on vacant land where the Alaska Native Hospital was formerly located. 

PCE was detected in three of these temporary wells (WP8, WP11, and WP12) at concentrations 
of 0.14 to 0.62 mg/L. PCE was also detected at a concentration of 0.023 mg/L in an existing 
monitoring well (MW-28) located at the base of the bluff and downgradient from the three 
temporary wells. Interestingly MW-28 also contained substantial concentrations of PCE 
breakdown products including cis-DCE (0.18 mg/L) and VC (0.022 mg/L). 

Only trace or non-detectable levels of breakdown products cis-DCE and VC were detected in the 
plume at the top of the bluff, which suggests that PCE does not significantly biodegrade until the 
plume is comingled with the petroleum hydrocarbon plume at the base of the bluff (CH2M Hill 
and E&E, 2008). 

The report concluded, and the conclusion subsequently included the ARRC Terminal Reserve 
Remedial Investigation and Feasibility Study report, that the Alaska Real Estate Parking Lot 
PCE source was responsible for the VC contamination found at the GW 2/3 area of the ARRC 
Terminal Reserve. 

2.3.8 2009-2010 Vapor Intrusion Assessment 

OASIS performed additional site characterization and sampling in 2009 and 2010 with the 
inclusion of vapor intrusion assessments at four residential buildings located on Lots 1-6, Block 
26A East Addition just north of the Alaska Real Estate Parking Lot (710 East Third, 720 East 
Third, North Duplex, South Duplex). The assessments included the collection of soil gas 
samples, outdoor air samples outside each building, and the collection of either indoor air or 
crawl space air samples four times (March 2009, June 2009, February 2010, and May 2010). 
Analytical results from the four assessments indicated that PCE was present in soil gas at 
concentrations exceeding the historic ADEC target soil gas level of 40 pg/m3 at all four 
residences for all four sampling events. However, compared to the current target level of 420 
pg/m3, only the residence at 720 E. Third exceeded the target levels for all four sampling events, 
and the South Duplex exceeded the target soil gas level only during the two summer sampling 
events. 

In addition, indoor air or crawl space analytical results showed that PCE was present at 
concentrations greater than the historic ADEC indoor air target level of 4.1 pg/m3 at all four 
residences. However, compared to the current target level of 42 pg/m3, only the residence at 720 
E. Third and the North Duplex exceeded the target levels. These findings indicated that PCE was 
present in the residences at concentrations, likely as a result of vapor intrusion (OASIS, 2009). 

A passive soil gas survey was also performed for the four-block area between Third and Fourth 
Avenues and between Gambell and Ingra Streets. The passive soil gas results showed that 
elevated PCE concentrations occur around the former C&K Cleaners and extend to the four 
residences. Elevated concentrations of PCE were also detected adjacent to the PEP Printing and 
First Native Baptist Church buildings, located one block east of the site (OASIS, 2010a). 

Ahtna Engineering Services, LLC 7 November 2014 

[Bates 726 



Focused Feasibility Study for Groundwater 
Alaska Real Estate Parking Lot, Anchorage, Alaska ADEC 

2.3.9 2011 EPA Preliminary Assessment 

E&E conducted a Preliminary Assessment in October 2011 under contract to the EPA. A site 
visit was conducted and existing information reviewed to evaluate potential receptors. It was 
noted that several of the wells were damaged and in non-serviceable condition, likely related to a 
resurfacing of the parking lot with six inches of gravel in July 2011. The report concluded that 
contamination was present and migrating to the northeast, but the impacts to sensitive 
environments, Ship Creek, or residents to the northwest of the parking lot are not known (E&E, 
2013). 

2.3.10 2011 Site Characterization Investigation 

In 2011, OASIS evaluated the extent of contamination east of the subject property (i.e., between 
Fourth and Third Avenues and between Hyder and Ingra Streets). Four soil borings were 
advanced and converted to monitoring wells (MW-8, MW-9, MW-10, MW-11) and ten soil gas 
probes were installed on Block 26B, East Addition Subdivision. Soil, groundwater, and soil gas 
samples were collected and analyzed for VOCs. Analytical results showed that soil, 
groundwater, and soil gas concentrations were less than ADEC cleanup levels or target criteria 
for PCE, suggesting that PCE contamination has not migrated east of the Block 26A East 
Addition Subdivision where the subject property is located (OASIS, 2012). 

2.3.11 2012 EPA Site Inspection 

In 2012, the EPA contracted E&E to further characterize the source and extent of contamination 
previously observed at the C&K Cleaners and surrounding locations. E&E advanced 13 soil 
borings that were sampled at five foot intervals and of which 12 were completed as temporary 
monitoring wells (BH01GW through BH12MW). Additionally 31 surface soil, 10 soil gas, 12 
indoor, 8 outdoor air, and 10 sediment samples were collected and analyzed for VOCs. 
Electromagnetic and ground penetrating radar was used to locate buried drums and wooden 
cribs. A brief summary of the investigation work performed at the site is provided below (E&E, 
2013). 

• Soil samples from several boreholes (BH01, BH02, BH03, BH05, BH07, BH08, and 
BH09) located near the former C&K Cleaners reported elevated concentration of PCE 
at varying depths down to 50 feet bgs (maximum depth sampled). The 45-50 feet bgs 
soil sample from BH11 (located on the former Native Hospital site north of Third 
Avenue) contained 0.15 mg/kg of PCE. 

• PCE was reported in groundwater at concentrations greater than the cleanup level of 
0.005 mg/L in eight of the groundwater monitoring wells sampled with PCE 
concentrations ranging from 0.0078 to 8.5 mg/L. PCE was not observed in the only 
groundwater sample (BH12) taken north of Third Avenue, but this sample had an 
elevated reporting limit. No groundwater sample was collected at BH11 but the soil 
contamination and previous groundwater monitoring results show that PCE is present 
at this location. 

• Four of the indoor air samples showed concentrations exceeding the historic ADEC 
indoor air target level of 4.1 pg/m3 in the North and South Duplex buildings. 
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However, only the North Duplex had samples exceeding the current target level of 42 
pg/m3. 

• Two of the soil samples located near the former C&K Cleaners had PCE 
concentrations that exceeded the ADEC soil cleanup level of 0.024 mg/kg for 
migration to groundwater. 

• Ten sediment samples collected from along Ship Creek had concentrations that were 
less than the reporting limit for PCE. 

2.3.12 2014 Focused Groundwater Study 

Ahtna Engineering Services, LLC (Ahtna) conducted a focused groundwater characterization 
investigation in May 2014 to assess the status of the PCE plume at the site and delineate the 
Alaska Real Estate Parking Lot plume from other downgradient plumes. Four soil borings were 
drilled and converted to monitoring wells (4GMW-12, 4GMW-13, 4GMW-14, and 4GMW-15) 
to the north and east of the site. Soil samples were not collected; however, Color-Tec screening 
was conducted and indicated PCE presence in 4GMW-14 and 4GMW-15. Significant petroleum 
impacts were noted visually and by odor in 4GMW-13, 4GMW-14, and 4GMW-15. A soil 
sample collected for waste characterization for disposal of soil indicated DRO impacts of 6,100 
mg/kg and GRO of 150 mg/kg. 

Four wells (EPM-l/MW-1, MW-2, MW-3, MW-4) in the parking lot were decommissioned in 
place due to permanent non-serviceable damage. Only wells MW-5, MW-6, and MW-7 remain 
in the source area. 

Groundwater samples were collected from the existing monitoring wells near the parking lot 
(MW-5, MW-6, MW-7), one background well to the east (MW-10), the four new downgradient 
wells, and four wells downgradient associated with the Municipal Light and Power (ML&P) site 
and the ARRC site (DPB24, MW12S, MW13, MW28). The samples were analyzed for VOCs, 
monitored natural attenuation (MNA) parameters, microbial populations of Dehalococcoides 
(Dhc), and compound stable isotopes of carbon and chlorine. Additionally, datalogging pressure 
transducers were deployed in three wells near First Avenue and Lngra Street to evaluate 
groundwater flow direction downgradient of the site. 

Groundwater analytical results indicated that there were likely two sources of PCE in the area. 
PCE in the parking lot source area remained at elevated concentrations and still showed no 
daughter products; MNA parameters do not support biological degradation; Dhc is not present in 
the source area; and all lines of evidence indicating that PCE is not biologically degrading. 
However, results from the downgradient wells indicate the PCE is degrading; TCE, DCE, and 
VC are all present, MNA parameters suggest conditions supporting of dechlorination, and Dhc 
microbes are present. Previously it was concluded that the PCE is not able to degrade until it 
reached the petroleum contamination located north of the bluff. However, compound stable 
isotope analysis results indicated that the isotopes from MW-5 and MW-6 were significantly 
different from MW-28 located downgradient. This suggests that contamination in this area may 
be from other sources. 
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Groundwater flow direction appears to be consistently northeast near the parking lot, but trends 
due north along Ingra Street and then turns west north of the bluff. Wells 4GMW-12 and 
4GMW-13 bound the plume to the east along Ingra Street. 
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3.0 PHYSICAL CHARACTERISTICS 

The following sections detail the physical characteristics of the Alaska Real Estate Parking Lot 
and surrounding area. 

3.1 Geologic Setting 

3.1.1 Regional Surficial Geology 

The Alaska Real Estate Parking Lot site is located on the southern bluff of Ship Creek. The site 
is located approximately 1,700 feet south of Ship Creek on a bluff that rises approximately 40 to 
50 feet above Ship Creek. 

The City of Anchorage is located on a moderately broad lowland bounded on the east by the 
Chugach Mountains, on the west by Cook Inlet, and by Knik Arm and Tumagain Arm of Cook 
Inlet to the north and south (respectively). Unconsolidated deposits in this area include glacial, 
alluvial, colluvial, and lacustrine deposits. The unconsolidated deposits were placed during 
multiple glacial and non-glacial geologic events, resulting in a complex, vertically discontinuous 
stratigraphy, measuring from 650 feet thick near Anchorage to only several feet thick along the 
Chugach Mountains. 

The surficial geological conditions primarily consist of quaternary glacial outwash deposits 
comprised of gravel, sand, silt, and clay. The deposits vary in thickness depending on location 
but are approximately 50 feet thick along the top of the bluffs adjacent to Ship Creek. These 
deposits are interfingered with thin silt and fine sand lenses. The entire area is underlain with a 
layer of poorly permeable silty-clay, known locally as the Bootlegger Cove Formation. The 
Bootlegger Cove Formation was deposited over older sand, gravel, and glaciofluvial silt which 
were then subjected to a period of erosion before deposition of the Bootlegger Cove Formation. 
The cohesive facies of this formation have been referred to as the Bootlegger Cove clay or the 
"blue clay." The Bootlegger Cove Formation ranges in thickness from zero up to about 300 feet 
and averages about 100 to 150 feet. 

3.1.2 Local Surficial Geology 

The site is located on a gravel parking lot overlying glacial outwash deposits along Ship Creek. 
Test pit and boring log information for this area indicated that the shallow subsurface soils 
consist of sandy gravels or gravelly sands in accordance with the Unified Soil Classification 
System (USCS) to depths of approximately 50 feet where the Bootlegger Cove Formation was 
encountered. 

The sandy gravel and gravelly sand is a gray-brown and poorly sorted. Several 1-inch to 3-inch 
coal layers were observed between 15 and 40 feet bgs in several of the borings. A gray-brown, 
well sorted sand, containing no gravel was observed from approximately 30 to 45 feet bgs in all 
borings across the site. Thin clay layers (0.1 to 1 feet thick) were present in numerous boreholes 
starting between 44 and 48 feet bgs. The clay is very dense, plastic, and varies in color from 
yellowish-gray to brick red. No reported grain size classification tests have been performed on 
any of the subsurface soil samples from the site. 
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3.1.3 Total Organic Carbon Data 

During the 2007 site investigation, eight soil samples were analyzed for total organic carbon 
(TOC; BGES, 2007). The TOC concentrations ranged from not detected (< 1,000 mg/kg) in two 
samples to 519,000 mg/kg in a sample at 32.5 to 34.5 feet bgs from MW-7. Presumably this 
TOC concentration has been impacted by the coal seam layers that are present above and below 
the sample location. 

Assuming that the non-detect TOC concentrations are equal to the detection limit and excluding 
the highest TOC concentration the average TOC concentration from the remaining seven 
samples is 5,500 mg/kg or fraction of organic carbon (foc) of 0.0055. 

3.2 Hydrogeology 

3.2.1 Regional Hydrogeology 

Two primary groundwater aquifers are known to exist in this area. The upper aquifer is 
unconfined and is mainly a locally continuous sheet of outwash sediments varying from 10 feet 
to 50 feet in thickness. The lower aquifer is confined and consists of interfingered sands, gravels, 
and tills that thin and merge with the upper aquifer materials near the Chugach mountain front to 
the east of Anchorage. The intervening confining unit is a continuous layer of clay and silt 
known locally as the Bootlegger Cove Formation. This unit grades eastward to tills and till-like 
deposits and pinches out near the mountain front. The Bootlegger Cove formation was inferred 
to between approximately 80 and 144 feet thick within the cadastral boundaries of the Alaska 
Real Estate Parking Lot property. Regionally groundwater in both the confined and unconfined 
aquifer systems flows in a generally westward direction from the Chugach Mountains to Cook 
Inlet. 

The sand and gravel of the unconfined and confined aquifers are exceptionally permeable. 
Recharge studies were conducted by temporarily diverting the flow of Ship Creek into storage 
basins on Fort Richardson. A permeability of 68.6 meters/day (225 feet/day) was calculated from 
this study (Anderson, 1977). 

The mean annual precipitation for Anchorage, Alaska, as measured at Merrill Air Field from 
November 1997 to December 2008, is 14.78 inches (WRCC, 2014). 

3.2.2 Groundwater Elevation and Horizontal Groundwater Flow 

The upper unconfined aquifer appears to flow generally toward the north to northeast and then 
switches to a more northwesterly direction near the base of the bluff until it flows into Ship 
Creek (E&E, 2013). 

Based on the static groundwater measurements taken during the 2008 Area GW 2/3 
Supplemental Groundwater Investigation (CH2M Hill and E&E, 2008), the general local 
groundwater flow direction is toward the northeast (Figure 4). Local variations in the 
groundwater flow directions are noted with a more northwesterly direction on western portion of 
the former Native Hospital property, a more northeasterly direction on the eastern portion of the 
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former Native Hospital property, and a westerly direction along the railroad. The groundwater 
surface elevation in this area roughly mimics the ground surface elevation. A groundwater 
gradient of approximately 4 feet per 100 feet is present between the site and Ship Creek (i.e., 10 
feet of horizontal distance equates to a 0.4 foot change in groundwater elevation). The 
groundwater gradient is slightly less in the immediate vicinity of the site with a gradient of 
approximately 1.25 feet per 100 feet (i.e., 10 feet of horizontal distance equates to a 0.125 foot 
change in groundwater elevation). 

3.2.3 Vertical Groundwater Flow 

Vertical groundwater gradient has not been evaluated at this site but is expected to be downward 
in the unconsolidated materials above the Bootlegger Cove Formation. 

3.2.4 Hydraulic Conductivity and Seepage Velocity 

Grain size classification tests and hydraulic conductivity tests have not been performed at the 
Alaska Real Estate Parking Lot site. Physical aquifer parameters were obtained from literature 
and are summarized in Table 3-1. 

TABLE 3-1: PHYSICAL AQUIFER PARAMETERS 

Soil Type 
Hydraulic 

Conductivity 
(cm/8) 

Dry Bulk 
Density 
(E/cm3) 

Total 
Porosity 

(il) 

Effective 
Porosity 

(n) 
Sandy Gravel (GW) 0.2 2 0.3 0.25 

Slightly Sandy Silt (ML) 1 x 10"1 1.4 0.45 0.15 

Gravelly Sand (SP) 0.05 1.5 0.4 0.25 

Key: 
Estimated from Freeze and Cherry, 1979 and Wiedemeier et. al, 1999. 

The travel speed of dissolved-phase contamination is slower than the travel speed of the water, 
due to sorption processes slowing the contaminant front. This phenomenon is generally referred 
to as "retardation" and may be quantified by a retardation coefficient that expresses how much 
slower a contaminant moves compared to the water. The retardation coefficient for PCE at the 
Alaska Real Estate Parking Lot site was calculated by the following equation. 

EQUATION 1: RETARDATION COEFFICIENT 

il 

Where: R = retardation coefficient 
pb = dry bulk density (assume 1.7 g/cm3) 
Kj = sorption coefficient (K^Lc) 
Koc = organic carbon coefficient of contaminant (assume 225 [40 CFR 141]) 
foe = mass fraction of organic carbon (assume 0.0055) 
T| = total porosity (assume 0.4) 
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Based on the assumptions above, the retardation coefficient is 6.9, indicating that the velocity of 
travel will be impeded by a factor of almost 7 compared to groundwater velocity. 
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4.0 GROUNDWATER CHARACTERIZATION 

The groundwater PCE plume is shown in Figure 4. The characteristics of the PCE groundwater 
plume are discussed in detail in the following subsections. 

Investigations conducted prior to 2014 have generally concluded that the Alaska Real Estate 
Parking lot PCE-contaminated groundwater has migrated to the northeast in the direction of 
groundwater flow with little biological degradation, eventually intercepting with petroleum 
contamination located beyond the bluff. After interception with the petroleum, the plume 
undergoes biological degradation to the daughter products TCE, DCE, and VC as seen in MW-
28. However, data collected during the focused groundwater investigation in 2014 are 
compelling that while PCE-impacted groundwater from the Alaska Real Estate Parking Lot may 
be contributing to the concentrations in MW-28, there is likely another source in the 
downgradient area migrating from the east. For this reason, and because the primary risk 
exposure is located in the residential area, only the source area of the Alaska Real Estate Parking 
Lot, located between Third and Fourth Avenues and Gambell and Hyder Streets will be 
addressed in the FFS. 

Figure 5 displays a plan view of monitoring well and soil boring locations along with the 
locations of cross-section A-A' running along the groundwater flow path and B-B' running 
perpendicular to the groundwater flow. The cross-sections, presented in Figures 6 and 7 illustrate 
the groundwater surface. 

4.1 Nature 

The groundwater plume located near the source area and migrating northeast toward the bluff is 
primarily comprised of PCE. PCE is detected in groundwater, with the highest concentrations 
(8,500 micrograms per liter [pg/L]) located with 200 feet downgradient of the former location of 
C&K Cleaners. As shown on cross section A-A', PCE concentrations range from 18 pg/L 
upgradient, to 8,500 pg/L in the source area (BH01), to 420 pg/L near the bluff edge (WP12). 

The only daughter product detected in the plume at concentrations greater than Table C 
Groundwater Cleanup Levels is TCE, detected in four temporary monitoring wells and one 
permanent well located south of the bluff. TCE concentrations ranged from 6 to 11 pg/L. 

4.2 Trend 

Of the 35 wells located south of the bluff, 22 were temporary and only sampled once. The 
remaining 13 have only been sampled sporadically and none have sufficient data to conduct a 
trend analysis. The data are presented in appended Table 1. 

4.3 Extent - Horizontal Delineation 

Groundwater impacted by PCE at concentrations greater than the ADEC 18 AAC 75.345 Table 
C cleanup levels has been documented in the area surrounding the former dry cleaner (Figure 4). 
The plume is delineated in each direction near the source area as follows, generally bounded 
within one city block (approximately 200,000 square feet): 
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• To the south by temporary monitoring wells SB-01 (2008) and BK01GW (2013). 
• To the west by temporary monitoring well BH04GW (2013). 
• To the east by monitoring wells MW-9, MW-10, and MW-11 (2011). 
• To the north by temporary monitoring wells WP10, WP13, WP14, WP15 (2008). 

However, the plume migrates to the northeast in a narrow path, approximately 300 feet wide and 
approximately 600 feet towards a steep bluff that drops approximately 80 feet in elevation over 
500 feet (0.16 feet/foot). Groundwater flow direction toward the bluff is northeast, at the bluff 
appears to transition to the north and at the base of the bluff appears to transition to the west. Due 
to the terrain, there are no monitoring wells located along the bluff face; it is unclear how the 
plume migrates over and beyond the bluff. PCE, TCE, DCE, VC, and petroleum contamination 
is detected beyond the bluff, possibly from multiple sources. 

The groundwater plume area, not including contamination beyond the bluff, is estimated to cover 
approximately 380,000 square feet or approximately 8.5 acres. There is uncertainty in the plume 
size beyond the bluff. 

4.4 Extent - Vertical Delineation 

The groundwater contaminant plume is illustrated in cross sections A-A' and B-B' (Figures 6 
and 7). As shown in these figures, a vadose zone of approximately 40 to 45 feet overlies the 
groundwater saturated interval. The thickness of this saturated interval is poorly defined as most 
boreholes did not definitively encounter the underlying Bootlegger Cove clay formation. Clay 
was encountered from 47.5 to 50 feet bgs in BH-03, 46 to 48 feet bgs in BH-04, 45.5 to 50 feet 
bgs in BH-06, and 45 to 50 feet bgs in BH-08 (E&E, 2013). However other boreholes passed 
through a 1 to 2 feet thick clay layer and then encountered more sandy material (e.g. BH-05, BH-
07, and BH-09). 

The Bootlegger Cove clay formation was encountered definitively while drilling downgradient 
wells 4GMW-13, 4GMW-14, and 4GMW-15 at elevations of 28 feet, 27 feet, and 26 feet, 
respectively. Due to the presence of the bluff, the bottom elevation of the deepest well in the 
source area is 51 feet. If it is assumed that the clay formation is present at an elevation of 26 feet 
in the source area also, the aquifer thickness is approximately 55 feet. 

4.5 Extent - Dissolved-Phase Contaminant Mass 

Assuming that the aquifer thickness is 55 feet, the area of the plume is 380,000 square feet, the 
average PCE concentration in the area is 1,000 pg/L (0.018 grams per cubic foot), and the 
average aquifer porosity is 0.2, conservatively based on a sandy loam, the estimated contaminant 
mass is approximately 75 kg or 165 pounds. 

4.6 Data Gap Summary 

The primary data gaps in understanding the groundwater PCE plume are the depth of the 
Bootlegger Cove clay formation in the source area, the fate of the plume at the bluff located 
approximately 800 feet north of the source area, and the trend of the plume concentrations over 
time. 
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5.0 CONCEPTUAL SITE MODEL - GROUNDWATER 

A conceptual site model (CSM) was prepared as part of the Site Characterization Report 
prepared by OASIS Environmental, Inc. in 2008. Based on the Site Inspection report from 
February 2013 (E&E, 2013) and the data collected in by Ahtna in 2014, an updated groundwater 
CSM is provided in the following sections. A risk analysis has not been conducted for this site. 

5.1 Sources 

Potential sources for the Alaska Real Estate Parking Lot are described in detail in the February 
2013 Site Inspection report (E&E, 2013). The sources include a wood crib and associated 
underground collection sumps located near the former NC Tire Center property, a log crib 
located near the former C and K Cleaners property, and four buried drums marked for dry 
cleaning use near the former C and K Cleaners property. Petroleum underground storage tanks 
and hoists were also located in the area but have been removed and no evidence of petroleum 
impacts remains. Other sources may have included leaking disposal lines and general 
housekeeping practices that were common at the time. A secondary source of contamination 
appears to be PCE-impacted soil in the subsurface at the site. 

Evidence found during the focused groundwater characterization in 2014 indicates that a separate 
source of PCE may be present downgradient of the site north of the bluff. That source is 
unknown at this time but anticipated to be migrating from the east. This is further described in 
Section 2.3.12. 

5.2 Contaminants of Potential Concern 

Contaminants of potential concern (COPCs) based on historic soil, air, sediment, and 
groundwater sampling in the area are VOCs, specifically PCE and TCE. Daughter products cis-
DCE, trans-DCE, and VC and other VOCs have been found in select areas north of the bluff, but 
are not verified to be solely from the Alaska Real Estate Parking Lot source. 

5.3 Potential Migration Pathways 

Impacted groundwater has migrated to the northeast and north from the site toward Ingra Street 
in the upper aquifer at approximately 40 feet bgs that is confined by the Bootlegger Cove clay 
formation. From groundwater, volatile contamination is likely volatilizing to air (as evidenced by 
air impacts). Sediment samples collected from Ship Creek indicate that there are no impacts from 
groundwater to the sediment. VOCs are not typically taken up by biota and so uptake by plants 
or animals is unlikely. 

There is a data gap as to whether the impacted groundwater is flowing to surface water bodies. A 
surface water body was identified during the 2014 field event and located north of the bluff but 
south of monitoring well 4GMW-14 and within the fenced area of the former Alaska Native 
Hospital property. The Ship Creek surface water body is located approximately 1,000 feet north 
of the bluff. 
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5.4 Potential Exposure Routes 

The area of the groundwater plume is located within the municipal drinking water system, and it 
appears that no private drinking water wells are located in the area (E&E, 2013). Surface water 
from Ship Creek is used as a resource for recreation, typically fishing, but not for drinking water 
in the area downgradient of the site. The surface water body located south of 4GMW-14 is 
within a fenced area and not likely used; however, it may be an exposure route to wildlife and 
the area is known to be a heavily-traversed area by the Anchorage homeless population. 

5.5 Potential Receptors 

Due to the lack of exposure routes, it is not likely there are any receptors to impacted 
groundwater. 

Ahtna Engineering Services, LLC 18 November 2014 

|Bates 



Focused Feasibility Study for Groundwater 
Alaska Real Estate Parking Lot, Anchorage, Alaska ADEC 

6.0 GROUNDWATER REMEDIAL ACTION OBJECTIVES 

The overall objectives of remediation are to ensure that conditions at the site are protective of 
human health and the environment and to comply with relevant state and federal regulations. 
Based on the groundwater-specific CSM, the primary threats to human health and the 
environment are through the groundwater pathway by ingestion of groundwater and through the 
vapor intrusion pathway by inhalation of indoor air in buildings located at the site. The COPCs 
are PCE and TCE which are known carcinogens. There is also the potential for the daughter 
products of PCE and TCE, cis-DCE, trans-DCE, and VC to be present at the site during remedial 
activities; they are also known carcinogens. This FFS focuses on groundwater contamination in 
and near the Alaska Real Estate Parking Lot. 

The applicable or relevant and appropriate requirements (ARARs) are the following and are 
summarized in Table 6-1. 

• 18 AAC 75.341 Table C Groundwater Cleanup Levels (ADEC, 2012a) 
• 18 AAC 80.300 Maximum Contaminant Levels (40 CFR 141.61(a)) 
• 18 AAC 70.020 Water Quality Criteria 
• ADEC Vapor Intrusion Guidance for Contaminated Sites, Appendix G, Groundwater 

Target Levels 
• ADEC Fact Sheet: Additional Information about Exposure to TCE 

TABLE 6-1: GROUNDWATER ARARs 

Target Media Groundwater Drinking Water Surface Water Indoor Air 

18 AAC 75.341 18 AAC 80.300 18 AAC 70.020 Groundwater 
Table C (40 CFR 141.61(a) Water Quality Target Level 

Groundwater Maximum Criteria A (Mg/L) 
Cleanup Level Contaminant Level 

Contaminant (Pfi/L) (MR/L) 
T etrachloroethylene 5 5 - 58 

T richloroethylene 5 5 - 2.5* 

cis-1,2-dichloroethylene 70 70 - 44 

trans-1,2-dichloroethylene 100 100 - 380 

Vinyl chloride 2 2 - 1.4 

Note: 
A There are only narrative criteria for surface water. 
• Target level based on inhalation from tap water, not volatilization to indoor air from groundwater 
(ADEC, 2014a) 

The primary objective of remedial action (RAOs) at the Alaska Real Estate Parking Lot site are 
the following. 

• Reduce current human health exposure risk to less than the ADEC threshold cancer 
risk level of KT4 to 10"6 and the threshold non-cancer index of 1. 

• Protect downgradient surface water from migrating contaminated groundwater. Note 
that data are lacking to define potential impacts to surface water bodies. Additional 
site characterization activities are recommended in the future to address these 
potential impacts. 
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7.0 GROUNDWATER REMEDIAL ALTERNATIVES 

Five remedial alternatives were evaluated to address treating dissolved-phase PCE contamination 
in groundwater. The alternatives are listed below and discussed in the following sections. 

• Alternative GW -1: No Action 
• Alternative GW-2: MNA with Long-Term Monitoring (LTM) 
• Alternative GW-3: In-Situ Chemical Oxidation (ISCO) 
• Alternative GW-4: Enhanced Reductive Dechlorination (ERD) 
• Alternative GW-5: Permeable Reactive Barrier (PRB) 

7.1 General Assumptions for All Alternatives (except No Action) 

7.1.1 Vapor Intrusion Mitigation 

The primary current human health risk at this site is indoor air inhalation due to vapor intrusion 
into the homes located adjacent to the Alaska Real Estate Parking Lot. Therefore, operation of 
vapor intrusion mitigation systems for nearby buildings and residences is assumed for protection 
of human health until groundwater RAOs are met or the vapor intrusion risk has been mitigated. 

It should be noted that while even after the target levels for groundwater are reached, it is 
possible that the vapor intrusion pathway may persist due to the presence of impacted soil in the 
vadose zone near the residences. It may be necessary to remediate soil impacts to ensure that 
indoor air contamination is mitigated. 

7.1.2 Institutional Controls 

All of the groundwater alternatives will have an institutional control (IC) component to protect 
human health until RAOs are met. In general, ICs include engineering controls, such as fences, 
and document controls, such as deed restrictions, to restrict site activities that could pose a 
potential threat to human health. The ICs anticipated for the Alaska Real Estate Parking Lot site 
include restricting the installation of drinking water wells in the vicinity of the groundwater 
plume. 

The formality and duration of ICs will vary by alternative, depending on its remedial timeframe. 
The costs for establishing ICs are included in the cost analysis. 

7.1.3 Cost Estimating 

Costs for each alternative were prepared consistent with the FS Cost Estimating Guidance (EPA, 
2000). The detailed cost estimates include capital costs, operating, maintenance, and monitoring 
(OM&M) costs, contingencies, and present value analysis to allow direct comparison of 
alternatives with different remedial timeframes. Present value costs were calculated using a 7 
percent discount rate, as recommended for non-federal-government-funded projects in the EPA 
guidance. Although detailed cost estimates were prepared for each alternative, the cost estimate 
accuracy is considered to be more similar to a screening-level analysis with costs presented in a 
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range of -50% to +100%, which is the high end of the uncertainty range shown in Exhibit 2-3 of 
the guidance. 

7.1.4 Data Gaps 

As discussed previously, there are still data gaps to be addressed before implementing 
groundwater remediation at this site. The total depth of contamination is unknown across much 
of the site. Hydrogeological and geotechnical data are very limited with regards to permeability 
or hydraulic conductivity. The nature and extent of contamination in groundwater has been 
incompletely characterized to the north of the bluff. Only limited TOC data have been collected 
from the site. 

Additional characterization and a pilot test (or tests) of the most promising altemative(s) should 
be performed before implementing a full-scale cleanup and are recommended before final 
remedy selection. Specifically, additional characterization is recommended in the Alaska Real 
Estate Parking Lot area, where active remediation is proposed for Alternatives GW-2 through 
GW-5. The purpose of this characterization is to more accurately define the contamination 
thickness that requires active treatment, and to potentially determine the location of the 
Bootlegger clay unit. For purposes of this FFS, it is assumed that contamination is present from 
the water table (approximately 40 feet) to a depth of 70 feet bgs. 

7.2 Description of Alternatives 

The groundwater alternatives considered in the FFS are discussed in the following sections. The 
cost estimates for each alternative are provided in Appendix A. 

7.2.1 GW-1: No Action 

The No Action Alternative is used as a baseline reflecting current conditions without 
remediation. This alternative is used for comparison with each of the other alternatives. 

7.2.2 GW-2: Monitored Natural Attenuation 

Alternative GW-2 uses natural processes occurring in groundwater to reduce contaminant 
concentrations over time (MNA) and LTM to track progress of the MNA and evaluate the 
remedy's effectiveness. As with the other alternatives, ICs will be used to protect human health 
until RAOs are reached. 

Dilution, adsorption, volatilization, precipitation, complexation, and biological degradation of 
the contaminants occur in the groundwater. Of these processes, reductive dechlorination (using 
biological and/or abiotic degradation processes) is usually the most significant degradation 
process for chlorinated solvents such as PCE and TCE. MNA would allow these processes to 
continue as they have in the past, without disturbances potentially caused by implementation of 
active remedial technologies. TCE has been showing to degrade at some sites under aerobic, 
intrinsic conditions (known as cometabolic degradation) at rates that are slow, but still 
potentially relevant to long remediation timeframes. However, the primary contaminant at this 
site is PCE, which is not susceptible to cometabolic degradation. 
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7.2.2.1 Biological Degradation of PCE 

The most important process for the natural biodegradation of the most highly chlorinated 
solvents (PCE and TCE) is reductive dechlorination. During this process, the chlorinated 
hydrocarbon is used as an electron acceptor, and a chlorine atom is removed and replaced with a 
hydrogen atom. In general, reductive dechlorination occurs by sequential dechlorination from 
PCE to TCE to DCE to VC to ethene. Reductive dechlorination occurs in anaerobic groundwater 
conditions; the most rapid rates occur under highly reducing (sulfate-reducing and 
methanogenic) conditions (Wiedemeier, et. al., 1998), although reductive dechlorination has also 
been documented to occur under nitrate- and iron-reducing conditions. Because chlorinated 
hydrocarbons are used as electron acceptors during reductive dechlorination, there must be ah 
appropriate source of carbon for microbial growth in order for this process to occur. Potential 
carbon sources include natural organic matter, fuel hydrocarbons, or other anthropogenic organic 
compounds. 

The geochemical evolution of groundwater is shown in the diagram below. DO is the most 
thermodynamically favored electron acceptor used by microbes for the biodegradation 
(oxidation) of organic carbon. During aerobic respiration, DO concentrations decrease in the 
groundwater. After depletion of DO, anaerobic microbes will use nitrate as an electron acceptor, 
followed by manganese, iron, sulfate, and finally carbon dioxide (methanogenesis). Each 
sequential reaction drives the oxidation-reduction potential of the groundwater downward into 
the range within which reductive dechlorination can occur. PCE and TCE degradation can occur 
in less reducing (i.e., iron-reducing) groundwater than DCE and vinyl chloride degradation (i.e., 
sulfate-reducing and methanogenic). 

Although reductive dechlorination is the most prominent method for biological degradation of 
PCE and TCE, the daughter products DCE and VC can be oxidized either anaerobically or 
aerobically. In fact, the aerobic oxidation rate of VC is actually much faster than the anaerobic 
reductive dechlorination rate. Therefore, at some sites the optimal remedial technique is 
reductive dechlorination of PCE and TCE and possibly DCE, followed by downgradient 
oxidation of VC, and possibly also DCE. Due to the dramatically different geochemical 
conditions required for reductive dechlorination and aerobic oxidation, combining these two 
degradation mechanisms in the same area can be difficult. 
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DIAGRAM 1: GEOCHEMICAL EVOLUTION OF GROUNDWATER 

7.2.2.2 MNA Considerations 

The 1997 through 2012 groundwater sampling data at the site show that there has been some 
degradation of PCE to TCE at the site but DCE and VC were not detected in the groundwater 
samples. Samples collected in 2014 to evaluate the potential for MNA (Table 7-1) indicate that 
biodegradation is not occurring in any appreciable manner because conditions are not anaerobic 
and therefore do not support dechlorination, and the required microbial populations are not 
present. 

TABLE 7-1: MNA PARAMETER RESULTS 

Well ID 
MW-10 

(background) 
MW-5 

(source) 
MW-6 

(source) 

Date Sampled 5/15/14 5/14/14 5/13/14 

Parameter Result Result Result 

Dissolved Oxygen (mg/L) 11.15 3.16 2.97 

ORP (mV) 18.4 66.9 160 

Iron (pg/L) 11,000 8,700 1,100 

Nitrate + Nitrite (mg/L) 4.7 5.5 4.9 

Sulfate (mg/L) 29 40 42 

Total Organic Carbon (mg/L) 1.8 1.7 1.6 

Methane (pg/L) 0.23 0.25 0.026 

Ethane (pg/L) 0.0059 J 0.014 J 0.018 J 

Ethene (pg/L) 0.015 J 0.013 J 0.015 J 

Dehalococcoides (#/L) - ND (4 x 103) ND (3 x 103) 

Key: 
#/L enumeration per liter ND not detected at the concentration shown 
mg/L milligrams per liter ORP oxidation-reduction potential 
pg/L micrograms per liter 
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The presence of TCE degradation products in site groundwater samples is one line of evidence 
for MNA via reductive dechlorination. Historical groundwater monitoring results (CH2M Hill 
and E&E, 2008) indicate that very low concentrations of DCE have been detected in samples 
from three off site monitoring wells: WP-10, WP-11, and WP-12 (max of 0.98 pg/L). The TCE 
and DCE detections indicate that reductive dechlorination is occurring in some portions of the 
plume near the former Alaska Native Hospital property. 

Overall, data suggest that PCE is being reduced to TCE and DCE in limited amounts. 
Geochemical parameter data indicate generally aerobic groundwater conditions near the site. Site 
data do not suggest that MNA (by reductive dechlorination) will be an effective remedy in the 
short-term, and it appears doubtful whether MNA can adequately treat groundwater 
contamination at the site in the long-term without some type of biostimulation enhancement. 

7.2.2.3 Assumptions for Alternative GW-2 

The remediation timeframe would be 30 years, because it is significantly longer than the longest 
remediation timeframe estimated for an active remedy (12 years), and because the present worth 
of costs beyond 30 years becomes insignificant. However, the 30-year timeframe is also 
somewhat arbitrary, because there has not yet been sufficient monitoring to establish a 
downward trend in groundwater contamination levels. 

Seven new monitoring wells would be installed for MNA monitoring. The monitoring network 
would include the 7 new wells and 11 existing wells (MW-5-10, 4GMW-12-15, MW-28). 
Quarterly MNA monitoring of 18 monitoring wells would be performed for two years to 
establish a baseline, followed by semiannual MNA monitoring for three years. This sampling 
would include VOC contaminants, as well as key parameters for assessing MNA [e.g. dissolved 
gasses (ethene/ethane/methane), redox parameters (nitrate, sulfate, and ferrous iron), total 
organic carbon, and water quality parameters). Annual monitoring (including VOC 
contaminants and MNA parameters) would then be performed for 10 years, followed by annual 
VOC sampling and MNA parameters every five years for the remaining time (15 years). 

The primary risk associated with this alternative is the uncertainty about whether groundwater 
geochemistry is sufficiently reducing to effectively dechlorinate the PCE, TCE, and DCE to meet 
ADEC Table C groundwater cleanup levels at the site. 

7.2.3 GW-3: In-Situ Chemical Oxidation (ISCO) 

In Alternative GW-3, a chemical oxidant would be injected into site groundwater to oxidize the 
contamination. Several different forms of oxidants have been used for ISCO, including 
permanganate (Mn04-), Fenton's hydrogen peroxide (H2O2) and ferrous iron (Fe+2) or catalyzed 
hydrogen peroxide (CHP), ozone (O3), and persulfate ^Os2")- In addition, proprietary oxidants 
are available. All of these oxidants are considered effective for oxidizing PCE and its 
degradation products, TCE, DCE, and VC (ITRC, 2005). 

7.2.3.1 ISCO Considerations 

To treat the groundwater plume, the oxidant would be applied through injection points at a depth 
interval from the water table to a depth of 70 feet bgs. Permanent injection wells would be used, 
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because it is very likely that multiple injections would be required to treat the residual source 
area at the site. Once injected, the oxidant would migrate into and through the saturated zone in 
channels/preferential pathways. While oxidant distribution wouldn't be uniform, the use of a 
"grid" approach will help overcome uneven distribution. The distribution issues, combined with 
the fact that the potential exists for a residual source to be present, will likely result in the need to 
inject the oxidant several times to complete remediation. Bench scale and field pilot tests would 
be performed to evaluate the radius of influence for the application wells, to determine oxidant 
dosing requirements, and to refine assumptions regarding the number of applications required. 

7.2.3.2 Assumptions for Alternative GW-3 

Prior to completing the remedial design, bench-scale testing and a pilot test would be performed 
for ISCO. The primary goals of the bench-scale testing would be to assess natural oxidant 
demand, to determine the need for an iron activator, and potentially to evaluate different 
oxidants. The primary goals of the pilot test would be to assess realistic injection rates and 
oxidant distribution in the subsurface. As described in Section 4.6, characterization would be 
required to define the depth of contamination, as well as the total treatment thickness. 

Persulfate is the oxidant assumed for Alternative GW-3. Persulfate was selected based on its 
availability and the presence of iron at the site, which could reduce the amount of activator 
needed. If ISCO is selected as the groundwater remedy, the actual oxidant selection will be based 
on bench-scale and pilot-scale testing results. The remediation timeframe is 8 years. 

Persulfate will be injected as an aqueous solution into a network of permanent injection wells. 
Because long screened injection wells can result in uneven vertical distribution, the wells would 
be screened at two depths, from 40-55 feet bgs, and from 55-70 feet bgs. The wells with pre­
packed screens can be installed using direct-push techniques, which will minimize soil cuttings 
and maximize installation efficiency. 

Shallow and deep wells would be installed adjacent to each other as a well pair. Well pairs will 
be arranged in rows, spaced at 20 feet apart within a given row. Each of the 7 rows of wells will 
be installed perpendicular to groundwater flow, at a spacing of 30 feet. Wells within a given row 
will be staggered, such that they are located at the midpoint of the two wells in the next 
upgradient row. This leads to a total of 104 wells, as shown on Figure 8. Injections would be 
performed to a radius of influence of 8 feet, which is a volume of approximately 2,200 gallons 
(based on a 15 feet thickness and porosity during injection of 0.1). This approach will not 
provide complete inundation of the source area, because injection of an entire pore volume of 
water is excessive and can result in displacement of contaminants. Instead, this approach will 
inject approximately 5 to 10% of the pore volume in the source area, per injection. 

The aqueous solution would have an injection concentration of 3% persulfate. The injection rate 
will be up to approximately 2 gallons per minute to help distribute the oxidant within the 
gravelly sand, and up to 8 wells can be injected simultaneously using a manifold system. The 
chemical oxidation injections would occur over a 4-year period, with 50% of the total calculated 
oxidant demand injected each year. This approach will provide a safety factor to account for 
subsurface heterogeneity, as well as the potential presence of a residual source. The purpose of 
the 4-year injection period is to optimize injection locations by allowing an assessment of the 
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oxidant distribution between injections and thereby revising the injection geometry, oxidant 
concentration, and oxidant volume for subsequent injection events. 

To calculate the amount of oxidant required, average soil PCE concentration is estimated at 
5,000 micrograms per kilograms (pg/kg) and the groundwater PCE concentrations at 1,000 pg/L. 
The natural oxidant demand is assumed to be 1 gram persulfate oxidant per kg soil, but this will 
be confirmed based on bench-scale testing (note that if other oxidants are used, the soil oxidant 
demand may change). The size of the treated area would be 150 feet by 250 feet by 30 feet deep 
(40 to 70 feet bgs). The average aquifer porosity is estimated at 0.35. The total amount of oxidant 
required for the contamination was calculated at approximately 101,000 pounds, assuming the 
density of soil to be 90 pounds per cubic feet (lbs/ft3) and the weight of water to be 1 kilograms 
per liter (kg/L). This means that approximately 50,500 lbs of oxidant would be injected during 
each of the four injection events. 

Eight additional wells would be drilled the first year to establish a network to monitor the 
effectiveness of ISCO. Those 8 wells and an additional 7 would be monitored quarterly during 
the first year after installation, then semi-annually for the next 2 years. Groundwater would be 
monitored annually for the remaining 4 years. 

7.2.4 GW-4: Enhanced Reductive Dechlorination (ERD) 

In Alternative GW-4, a substrate would be injected into site groundwater to enhance the 
biological degradation processes already occurring to a limited degree at the site. The purpose of 
the substrate addition is to promote fermentation reactions that then provide an electron donor for 
the dechlorination reactions. Electron donors are generated by fermentation of non-chlorinated 
organic substrates, including naturally occurring organic carbon, accidental releases of 
anthropogenic carbon (fuel hydrocarbons), or introduced substrates such as alcohols, low-
molecular-weight fatty acids, carbohydrates (sugars), vegetable oils, and sodium lactate. In 
addition, proprietary substrates are available. 

7.2.4.1 ERD Considerations 

To treat the groundwater water plume, the carbon source would be applied through injection 
points at a depth interval above and into the groundwater and migrate through the saturated zone 
and downgradient. One consideration for enhanced bioremediation at this site is the ability to 
drive the groundwater plume to anaerobic conditions and maintain these conditions over time. 
The limited MNA field parameter results indicate that the site groundwater is generally aerobic, 
and there are likely significant competing electron acceptors that will need to be reduced before 
complete PCE reduction to ethene will occur. For ERD, bench studies are likely not needed; a 
pilot study would be performed to estimate the dosing requirements and evaluate amendment 
distribution and refine assumptions regarding the number of applications required. 

Additionally, Dhc, the only known organisms capable of the complete dechlorination of DCE 
and VC to ethene, has not been found at the site. Although it is possible for DHC to grow to 
sufficient numbers from amendment additions alone, it is likely that this microbe would need to 
be introduced at the site once conditions are sufficiently reduced, known as bioaugmentation. 
Further downgradient of the plume, where petroleum acts as a carbon source, Dhc was found in 
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significant numbers. This indicates that the microbe can thrive in a similar environment and may 
create an active remedial zone in the source area once conditions are reducing. 

7.2.4.2 Assumptions for Alternative GW-4 

Prior to completing the remedial design at the site, a pilot test would be performed for ERD. The 
primary goals of the pilot test would be to determine which substrate(s) to inject, assess realistic 
injection rates, and substrate distribution in the contaminant plume. 

The ERD amendment would be injected using the same layout of injection wells as the ISCO 
alternative - well pairs with screens from 40-55 feet bgs, and 55-70 feet bgs. The wells would be 
arranged in rows as shown in Figure 8. 

For costing purposes, Tersus EDS-ER Emulsified Vegetable Oil (EVO) a proprietary substance 
available from Tersus, would be the substrate used. However, several EVO products are 
available, and all would be expected to perform similarly to the Tersus product. An EVO was 
selected because of its long-term timed release of electron donors that lasts 18-36 months 
without reinjection. Once the site has been shown to be anaerobic, the Dhc organisms would be 
injected for bioaugementation. The Dhc organisms would be released as KB-1® by SiREM, a 
naturally occurring, non-pathogenic microbial culture that contains Dhc. The remediation 
timeframe would be 10 years. 

To calculate the amount of substrate required, average soil PCE concentration is estimated at 
5,000 pg/kg and the groundwater PCE concentrations at 1,000 pg/L. The geochemical 
parameters collected from the 2014 sampling event were used to calculate the competing 
electron acceptor concentrations: 3 mg/L oxygen, 5 mg/L nitrate, 8 mg/L iron, 40 mg/L sulfate, 
and 0.1 mg/L methane. Data for manganese were not available and so were assumed at 5 mg/L 
manganese based on other Alaska sites. The size of the treated area would be 150 feet by 250 
feet by 30 feet deep (40 to 70 feet bgs). The average aquifer porosity is estimated at 0.35. 

A total requirement of 92,000 pounds of EDS-ER was calculated. The ERD injections would 
occur every 2 years (Year 3, 5, 7, and 9), with 50% of the total calculated donor demand injected 
each event, or 46,000 pounds per event. This approach will provide a safety factor to account for 
subsurface heterogeneity, as well as the potential presence of a residual source. 

One bioaugmentation event of 264 liters of KB-1® dechlorinator would be conducted. KB-1® 
injection would not occur until the aquifer has been driven anaerobic; therefore the 
bioaugmentation was considered to occur in Year 2. As with the other assumptions in this FFS, 
selection of the actual microbial consortium for injection would occur after additional 
characterization and in conjunction with a pilot test. 

Eight additional wells will be drilled the first year to establish a network to monitor the 
effectiveness of ERD. Those 8 wells and an additional 7 would be monitored quarterly during the 
first two years after installation to determine when the site was anaerobic, then semi-annually for 
the next 4 years. Groundwater would be monitored annually for the remaining 3 years. 

Ahtna Engineering Services, LLC 28 November 2014 

|Bates 747 



Focused Feasibility Study for Groundwater 
Alaska Real Estate Parking Lot, Anchorage, Alaska ADEC 

7.2.5 GW-5: Permeable Reactive Barrier (PRB) 

Alternative GW-5 involves installing a PRB at the site. A PRB is designed to intercept and 
remediate the plume as the groundwater migrates downgradient. Various different chemicals can 
be placed in the barrier depending on the focus of the treatment. Zero-valent iron (ZVI) is 
commonly used to treat PCE. ZVI is available in various different sizes to change the surface 
area available for reaction. The PRB could also be a biowall containing microbes and a carbon 
source to create an anaerobic zone to promote dechlorination like the ERD approach. The PRB 
could also contain an oxidant like the ISCO approach. PRBs can be placed at various areas 
throughout or downgradient of the groundwater plume, depending on the focus of the treatment. 

In terms of emplacement methods, the most common approach is to trench the PRB, either using 
conventional excavation or a one-pass trencher. At sites such as this one, where these methods 
cannot reach the target treatment depth, installation can be performed using soil mixing via large 
diameter drilled borings, or through emplacement using hydraulic fracturing. At some sites, the 
ZVI can be entrained in a slurry and injected; in this case the ZVI particles would be "micro-
scale ZVI" with a high surface area and fine grain size. 

Another option for PRBs is to install rows of conventional injection wells perpendicular to 
groundwater flow and inject a liquid amendment. This approach is similar to injecting an 
electron donor or chemical oxidant, except the configuration of injection points is different. 

7.2.5.1 Permeable Reactive Barrier Considerations 

To treat the groundwater plume, the PRB would be created with a liquid carbon-ZVI amendment 
to reduce PCE. The sandy gravel and gravelly sands encountered at the site would seem to allow 
a reasonable injection radius. Depending on the placement of the PRB, the PCE may be degraded 
to TCE upgradient of the residences and contribute to a TCE vapor intrusion problem. One 
advantage of the amendment is that it stimulates both abiotic and biological reduction, which can 
minimize the risk of partial dechlorination (e.g. "stalling"), and can eliminate the need for 
bioaugmentation. The PRB would have to be placed in a manner to ensure that both PCE and 
TCE are dechlorinated prior to flow near the residences to limit the vapor intrusion risk. Placing 
two barriers would aid in ensuring that the RAOs are met. One would be placed across the 
parking lot in the vicinity of the former dry cleaning facility to treat groundwater as it 
approached the residences. The other would be placed approximately 100 feet downgradient 
nearer to the residences, to ensure that complete dechlorination occurs prior to migrating 
underneath the residences. 

The PRB would be most effective if installed to the top of the Bootlegger Cove clay formation to 
ensure that the entire groundwater vertical extent would be intercepted. In the parking lot area, 
the entire width of the plume would be transected such that the horizontal extent would be 
intercepted. However, in the vicinity of the residences, structures and utilities would likely 
prevent the entire width from transection. 

The width, or thickness, of the PRBs would be based on the required residence time of the 
groundwater within the EHC-L treatment zone. The residence time can be determined during 
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pilot studies by assessing the time required to degrade contaminants and the groundwater flow 
rate 

7.2.5.2 Assumptions for Alternative GW-5 

Prior to completing the remedial design, bench-scale testing and a pilot test would be performed 
for the PRB. The PRB system would perform using hydraulically passive means; no mechanical 
assistance would be required for the groundwater to flow through the PRB. Like all remedial 
alternatives, pilot studies and bench scale tests would need to be performed to determine the 
longevity of the system, which chemicals perform best for treatment, and determine the system 
hydraulic parameters. 

For costing purposes, EHC-L will be the PRB material. Pilot testing would be used to select the 
actual material for the PRB. The remediation timeframe would be 12 years, and the EHC-L 
injections would be performed at Years 1, 3, 5, 7, and 9. 

The PRB would extend from approximately 40 to 70 feet bgs. The actual depth of the Bootlegger 
Cove clay formation, which signifies the bottom of the upper aquifer, is unknown. The 
width/thickness of both PRBs would be similar to the ISCO and ERD alternatives; pairs of 
shallow/deep injection wells would be installed at 20-foot spacing, with the well pairs being 
placed in two rows, off-set from each other to help ensure a more uniform distribution, as shown 
on Figure 9. Each well would be injected to a radius of influence of 12 feet, which is a volume of 
approximately 2,200 gallons; in this way, the two rows together would ensure a continuous 
barrier. 

The length of the first PRB would be approximately 200 feet to treat the entire width of the 
plume in the source area. The second would be placed approximately 100 feet downgradient 
nearer to the residences, between monitoring wells MW-5 and MW-6. The length of this PRB 
would be 100 approximately feet. It would not intercept the entire plume width due to the 
presence of structures, but would treat the portion of the plume shown to have the highest 
concentrations of PCE. This configuration leads to a total of 120 wells, or 60 well pairs, as 
shown on Figure 9. 

To calculate the amount of EHC-L required, average soil PCE concentration is estimated at 
5,000 pg/kg and the groundwater PCE concentrations at 1,000 pg/L. The geochemical 
parameters collected from the 2014 sampling event were used to calculate the competing 
electron acceptor concentrations: 3 mg/L oxygen, 5 mg/L nitrate, 8 mg/L iron, 40 mg/L sulfate, 
and 0.1 mg/L methane. Data for manganese were not available and so were assumed at 10 mg/L. 
The size of the upper PRB would be 200 feet long by 10 feet wide by 30 feet deep (40 to 70 feet 
bgs) and the size of the lower PRB would be 100 feet long by 10 feet wide. The average aquifer 
porosity is estimated at 0.35. 

A total requirement of 20,000 pounds of EHC-L was calculated. The EHC-L injections would 
occur every 2 years, with 50% of the total calculated donor demand injected each event. This 
approach will provide a safety factor to account for subsurface heterogeneity, as well as the 
potential presence of a residual source. The longevity of the EHC-L is estimated at 2 years. Re-
injection of the EHC-L is anticipated to be conducted at Years 3, 5, 7, and 9; an additional 
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injection is assumed compared to ERD and ISCO alternatives because the PRB approach is more 
passive and does not directly degrade the residual source. 

An additional 12 wells would be drilled the first year to establish a network to monitor the 
effectiveness of the two PRBs. Those 12 wells would be monitored quarterly during the first year 
after installation, then semi-annually for the remaining 10 years. 
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8.0 SUMMARY OF COMPARATIVE ANALYSIS OF ALTERNATIVES 

8.1 Evaluation Criteria 

The five groundwater remedial alternatives are evaluated against the nine criteria described in 40 
Code of Federal Regulations (CFR) 300.430(e)(9)(iii) of the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) and listed below. These criteria are 
categorized as threshold criteria, balancing criteria, and modifying criteria. 

Threshold criteria are standards that an alternative must meet to be eligible for selection as a 
remedial action. There is little flexibility in meeting the threshold criteria— the alternative must 
meet them or it is unacceptable. The following are classified as threshold criteria: 

• Overall protection of human health and the environment 
• Compliance with regulations 

Balancing criteria weigh the tradeoffs between alternatives. These criteria represent the 
standards upon which the detailed evaluation and comparative analysis of alternatives are based. 
In general, a high rating on one criterion can offset a low rating on another balancing criterion. 
Five of the nine criteria are considered balancing criteria: 

• Long-term effectiveness and permanence: This criterion refers to expected residual 
risk and the ability of a remedy to maintain reliable protection of human health and 
the environment over time, after the remedy has been completed. 

• Reduction of toxicity, mobility, and volume through treatment: This criterion 
evaluates the anticipated performance of the treatment technologies that may be 
included as part of a remedy. 

• Short-term effectiveness: This criterion addresses the effectiveness of the remedy 
during its implementation. It includes the period of time needed to implement the 
remedy along with any adverse impacts that may be posed to workers, the 
community, and the environment during construction and operation of the remedy 
until cleanup levels are achieved. 

• Implementability: This criterion addresses the technical and administrative feasibility 
of a remedy from design through construction and operation. Factors such as 
availability of services and materials, administrative feasibility, and coordination with 
other governmental entities are also considered. 

• Cost: This criterion addresses the cost-effectiveness of a remedy based upon design, 
construction, start-up, monitoring, and maintenance costs. 

Modifying criteria evaluate public acceptance and can therefore not be considered in the FFS. 
The final two criteria are considered modifying criteria: 

• Community acceptance 
• State/regulatory agency acceptance 
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8.2 Comparative Analysis of Alternatives 

A comparative analysis was performed to identify the advantages and disadvantages of each 
alternative relative to the other alternatives. The relative performance of each alternative was 
evaluated with respect to each of the nine criteria. The scoring procedure is discussed in this 
section. 

Threshold criteria are either met or not met; therefore, "yes" and "no" were used as the scores 
for threshold criteria. 

A numerical scoring scheme was used for evaluating the balancing criteria. Each alternative 
was assigned a numerical score between 0 and 5 for each criterion to reflect the expected 
performance of the alternative. The scores have no independent value; they are only meaningful 
when compared among the different alternatives. The numerical scores are presented and defined 
below: 

0: Worst (Criterion not satisfied) 
1: Poor 
2: Below Average 
3: Average (Criterion partially satisfied) 
4: Above Average 
5: Best (Criterion completely satisfied) 

All of the criteria except cost were evaluated on a qualitative basis. Cost was evaluated 
quantitatively by calculating the expected range of costs (within a range of -50% to +100%) and 
then normalizing the costs to the 0 to 5 scale, with the least expensive alternative receiving a 
score of 5, and the most expensive alternative receiving a score of 0. The quantitative cost 
evaluation was performed based on the EPA document entitled A Guide to Developing and 
Documenting Cost Estimates During the Feasibility Studies (EPA, 2000). 

8.3 Comparison of Groundwater Alternatives 

The numerical scores of the five groundwater alternatives for the nine criteria are presented in 
Table 8-1 and discussed in this section. All of the groundwater alternatives assume continued 
operation of the vapor mitigation system for the duration of the groundwater remedy, i.e., until 
groundwater RAOs have been met. OM&M costs for continued operation of the vapor mitigation 
system for the duration of each groundwater remedy are not included in the cost evaluation as 
they are bome by the landowners. 

8.3.1 Threshold Criteria 

8.3.1.1 Protection of Human Health and the Environment 

Alternative GW-1 (No Action) is not expected to protect human health or the environment and 
received a score of "no" for this criterion. 
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The other four alternatives (GW-2 through GW-5) are expected to provide protection of human 
health and the environment. For all alternatives GW-2 through GW-5, continued operation of the 
SSD system will mitigate vapor intrusion risk and ICs will be used as necessary to protect human 
health until groundwater RAOs are met. None of the alternatives are expected to increase plume 
migration that would allow impacts to the Ship Creek surface water. The monitoring component 
of all four alternatives GW-2 through GW-5 would be used to monitor any plume migration and 
thereby ensure protectiveness. Alternatives GW-2 through GW-5 received a score of "yes" for 
this criterion. 

8.3.1.2 Compliance with Regulations 

Alternative GW-1 (No Action) is not expected to meet ADEC Table C cleanup levels and 
received a score of "no" for this criterion. 

All four alternatives GW-2 through GW-5 are expected to eventually meet ADEC Table C 
cleanup levels and therefore received scores of "yes" for this criterion. Alternatives GW-3 
(ISCO), GW-4 (ERD), and GW-5 (PRB) are considered to meet cleanup levels to the maximum 
extent practicable for the site and therefore are considered to be compliant with regulations. 
There is greater uncertainty to meet compliance with Alternative GW-2 (MNA) due to the lack 
of dechlorination occurring at the site; this uncertainty is reflected in lower balancing criteria 
scores discussed below. 

8.3.2 Balancing Criteria 

8.3.2.1 Long-Term Effectiveness 

Alternative GW-1 (No Action) does not provide any groundwater treatment and is not expected 
to protect human health or the environment in the long-term and received a score of "0" for long-
term effectiveness. 

Alternatives GW-3 (ISCO) and GW-4 (ERD) are expected to treat most of the groundwater 
contaminated by PCE to below the ADEC Table C cleanup levels to the maximum extent 
practicable. For these alternatives, distribution of the oxidant (GW-3) and substrate (GW-4) 
throughout the source area is considered the most difficult part of the remedy. To the degree that 
the oxidant and/or substrate can be distributed throughout the plume, both ISCO and ERD are 
considered effective remedies. Alternative GW-4 is ranked the highest ("4") for long-term 
effectiveness, because ERD is a robust technology that has shown to exhibit the least amount of 
contaminant rebound. The only potential impediment is the need for bioaugmentation, but that 
has been successfully implemented at hundreds of sites across the country. The ISCO alternative 
(GW-3) is ranked "3.5," because there are no expected impediments other than oxidant 
distribution, but ISCO sites are more susceptible to rebound following injection. Both ISCO and 
ERD are considered permanent remedies that are effective in the long-term and not reversible. 

The PRB alternative (GW-5) received a score of "3" for long-term effectiveness. The 
effectiveness of the PRB is expected to be limited by the buildings and structures preventing a 
barrier across the entire width of the plume. The PCE degradation through the PRB may create 
daughter products downgradient that would impact indoor air quality in residences. Because the 
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second PRB to treat TCE would not transect the entire plume, all the daughter products may not 
be treated. The PRB is considered a permanent remedy that is effective in the long-term and not 
reversible. 

The MNA alternative (GW-2) received a score of "1" for long-term effectiveness as a stand­
alone remedy. MNA is considered a permanent and effective remedy; however, the effectiveness 
of reductive dechlorination (the primary biological component of MNA for TCE) is dependent 
upon anaerobic groundwater conditions and the presence of a carbon source. The analytical 
evidence suggests that organic carbon content in the aquifer may be a limiting factor for effective 
and complete degradation of PCE to its non-toxic endpoint, ethene. Also, the analytical evidence 
suggests that aerobic groundwater conditions are present across most of the site and that the 
microbe Dhc that dechlorinates PCE to ethene is not present at the site. The uncertainty of this 
alternative is reflected in the long remedial timeframe (30 years) as well as the long-term 
effectiveness score. It should be noted that if either Alternative GW-4 or GW-5 is selected, then 
limited MNA would be expected downgradient of the treatment zone. Low concentrations of the 
injected carbon amendment would eventually migrate downgradient from the source area, and 
could stimulate some biodegradation. 

8.3.2.2 Reduction in Toxicity, Mobility, and Volume through Treatment 

Alternative GW-1 (No Action) does not provide any treatment, so it received a score of "0" for 
reduction in toxicity, mobility, and volume through treatment. 

The remaining alternatives are expected to treat most of the groundwater contaminated by PCE 
to below the ADEC Table C cleanup levels as described below. 

• The ISCO alternative (GW-3) is ranked highest ("4") for reduction in toxicity, 
mobility, and volume through treatment, because it results in the immediate 
destruction of the contaminant where contacted. 

• The ERD alternative (GW-4) received a score of "3.5" for reduction in toxicity, 
mobility, and volume through treatment. It relies on activity from a microbial 
community that would need to be added, but as described above, has been successful 
at hundreds of similar sites. In addition, ERD can create toxic intermediate daughter 
products (i.e., TCE) whose presence is expected to be of limited duration but must be 
managed properly. ERD provides the carbon source that is necessary for the reductive 
dechlorination and therefore has a higher likelihood of effectively treating 
groundwater than MNA alone. 

• The PRB alternative (GW-5) is ranked the next highest at "3" for reduction in 
toxicity, mobility, and volume through treatment, because it also results in the 
immediate destruction of the contaminant where contacted. However, due to the 
limits of the injection area for the PRB, less of the source area would be contacted 
and it is a significantly more passive remedy than ISCO or ERD. 

• The MNA alternative (GW-2) received a score of "1" for this criterion. MNA reduces 
toxicity, mobility, and volume of contamination; however, its effectiveness is 
dependent upon anaerobic groundwater conditions and the presence of a carbon 
source. The analytical evidence suggests that elevated oxygen and low organic carbon 
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content in the aquifer may be limiting factors for effective and complete degradation 
of PCE to its non-toxic endpoint, ethene. 

8.3.2.3 Short-Term Effectiveness 

Alternative GW-1 (No Action) does not provide any treatment. Although the community, 
workers, and environment do not incur any added risks due to this remedy, there is an infinite 
time frame until remedy completion. Alternative GW-1 received a score of "0" for short-term 
effectiveness. 

As discussed previously, the short-term effectiveness criterion contains two main components: 
protection of the community, workers, and environment during remedy implementation, and time 
until remedy completion. The ranking of alternatives for these two components is nearly opposite 
each other, resulting in similar overall short-term effectiveness scores. These components are 
discussed separately below with respect to Alternatives GW-2 through GW-5. 

Protection during remedy implementation: Alternative GW-2 (MNA/LTM) is the most 
protective during implementation, because it involves very little risk due to remedy construction. 
The only exposure to groundwater contamination would be from groundwater monitoring; this 
exposure can be readily mitigated by appropriate worker health and safety procedures. 

Alternatives GW-3 (ISCO), GW-4 (ERD), and GW-5 (PRB) all have added risks from handling 
the chemical to be injected. The GW-3 chemical is a reactive oxidant, which has the most risk. 
The GW-4 chemical is a fatty acid, which is not reactive, but can cause harm to the environment 
as an oil spill. The GW-5 chemical is a liquid substrate which is similar in risk to ERD 
amendments. All handling risks can be mitigated by appropriate worker health and safety 
procedures. 

Remedy time frame: The time frame until remedy completion using MNA (GW-2) is uncertain 
and likely to take many years; a remediation timeframe of 30 years was assumed. Alternative 
GW-3 (ISCO) is expected to have the shortest timeframe to remedy completion (8 years). 
Alternative GW-4 (ERD) is estimated at 10 years to remedy completion. Alternative GW-5 
(PRB) is estimated at 12 years to remedy completion. The longer time frame assumed for the 
ERD alternative is based on the need to establish and maintain reducing geochemical conditions 
and an active microbial community of reductive dechlorinators. 

Based on the two components of short-term effectiveness, the overall short-term effectiveness 
scores for Alternative GW-2 is scored at "2" due to its long duration despite the safety of 
implementation. Alternatives GW-3, GW-4, and GW-5 are all scored "3.5" because the length of 
times are similar and balanced by the safety of implementation. 

8.3.2.4 Implementability 

There are no technical or administrative barriers to implementation of Alternative GW-1 (No 
Action). Alternative GW-1 received the maximum score of "5" for this criterion. 

Alternative GW-2 (MNA) received an implementability score of "4." There are no significant 
barriers to implementing MNA at this site, but groundwater sampling and analysis is required. 
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Alternatives GW-3, GW-4, and GW-5 all received scores of "2" for this criterion, because they 
involve similar implementation tasks such as drilling, injection, monitoring, and logistics. They 
also all involve obtaining property owner consent and drilling multiple injection wells at the site. 

8.3.2.5 Cost 

The relative cost scores of the five groundwater alternatives are presented in Table 8-1, and 
detailed cost spreadsheets are presented in Appendix A. There are no costs associated with 
Alternative GW-1; therefore, it received the maximum normalized score of "5" for the cost 
criterion. Alternative GW-4 (ERD) was the most expensive alternative; therefore, it received the 
minimum normalized score of "0" for this criterion. Excluding the No Action Alternative, 
Alternative GW-2 (MNA/LTM) was the least expensive and received a cost score of "2.9." 
Alternatives GW-3 (ISCO) and GW-5 (PRB) received cost scores of "0.2" and "0.6," 
respectively because they were similar in cost to GW-4 (ISCO). 

TABLE 8-1: COST COMPARISON 

Remedial Alternative Cost 
Potential Range 

Remedial Alternative Cost 
- 50% +100% 

GW-1 No Action $0 - -

GW-2 MNA $ 1,080,056 $ 540,028 $2,160,112 

GW-3 ISCO $ 2,484,874 $ 1,242,437 $ 4,969,748 

GW-4 ERD $ 2,565,548 $ 1,282,774 $5,131,097 

GW-5 PRB $ 2,244,750 $ 1,122,375 $ 4,489,500 

8.4 Preferred Alternatives 

In addition to the individual criteria scores discussed above, there are two comparison tools 
presented in Table 8-2 that may be used to help select the preferred alternative: the total 
effectiveness score and the total score. The total effectiveness score reflects the expected overall 
effectiveness of the alternative; the alternative with the highest score is expected to be the most 
effective, without regard for implementability and cost. The total score includes cost and 
implementability considerations along with effectiveness. Therefore, an alternative that is very 
expensive and/or difficult to implement will have a lower total score compared to an alternative 
that is less expensive and/or easier to implement. 

Based on these scores, Alternatives GW-3 and GW-4 are essentially equal in total score, in 
effectiveness score, and in cost. They are also similar in implementation of injection wells, 
monitoring wells, and testing. Determining the preferred alternative should be based on bench 
scale testing oxidants and amendments to determine whether the assumptions presented in this 
FFS are reasonable. Data found during testing may show that site conditions favor one 
alternative. 
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TABLE 8-2: ALTERNATIVE COMPARISON 
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GW-1 No Action No No 0 0 0 5 5 0 10.0 

GW-2 MNA Yes Yes 1 1 2 4 2.9 1.3 10.9 

GW-3 ISCO Yes Yes 3.5 4 3.5 2 0.2 3.7 13.2 

GW-4 ERD Yes Yes 4 3.5 3.5 2 0 3.7 13.0 

GW-5 PRB Yes Yes 3 3 3.5 2 0.6 3.2 12.1 
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Table 1: Historic Groundwater Sampling Results 
Focused Feasibility Study 

Alaska Real Estate Parking Lot, Anchorage, Alaska 

PERMANENT MONITORING WELLS (on-site) 

Well ID 
Date 

Installed 
Screened 
Interval 

Total 
Depth 

Sample 
Date 

PCE 
(MQ/L) 

TCE 
(pg/L) 

cDCE 
(pg/L) 

tDCE 
(pg/L) 

vc 
(pg/L) 

MW-1/EMP-1 1997 Unknown 

1997 4250 

MW-1/EMP-1 1997 Unknown 
Oct-04 2280 

MW-1/EMP-1 1997 Unknown 45 Apr-05 1490 ND ND ND ND MW-1/EMP-1 1997 Unknown 

Aug-07 154 

MW-1/EMP-1 1997 Unknown 

May-14 Well Decommissioned 
EMP-2 1997 Unknown 45 1997 ND 
EMP-3 1997 Unknown 45 1997 ND 

MW-2 2005 35-45 

Apr-05 70.7 ND ND ND ND 

MW-2 2005 35-45 
Aug-07 115 

MW-2 2005 35-45 
Jun-08 180 7.6 0.20 ND (0.50) ND (0.50) 

MW-2 2005 35-45 

May-14 Well Decommissioned 

MW-3 2005 35-45 
Apr-05 1790 ND ND ND ND 

MW-3 2005 35-45 45 Aug-07 338 MW-3 2005 35-45 45 
May-14 Well Decommissioned 

MW-4 2005 40-50 50 
Apr-05 372 ND ND ND ND 

MW-4 2005 40-50 50 Aug-07 25.2 MW-4 2005 40-50 50 
May-14 Well Decommissioned 

MW-5 2007 33.5-43.5 50 

Aug-07 523 ND ND ND ND 

MW-5 2007 33.5-43.5 50 Jun-08 270 1.0 0.15 ND (0.50) ND (0.50) 
MW-5 2007 33.5-43.5 50 

Jul-08 290 ND (2.0) ND (2.0) ND (2.0) ND (2.0) 
MW-5 2007 33.5-43.5 50 

May-14 1100 ND (5.5) ND (10) ND (10) ND (3.1) 

MW-6 2007 34-44 50 

Aug-07 822 ND ND ND ND 

MW-6 2007 34-44 50 
Jun-08 430 1.7 ND (0.50) ND (0.50) ND (0.50) 

MW-6 2007 34-44 50 
Jul-08 1600 ND (10) ND (10) ND (10) ND (10) 

MW-6 2007 34-44 50 

May-14 1700 ND (5.5) ND (10) ND (10) ND (3.1) 

MW-7 2007 35-45 47 
Aug-07 5.1 ND ND ND ND 

MW-7 2007 35-45 47 
May-14 18 ND (0.20) ND (0.20) ND (0.20) ND (0.20) 

MW-8 2011 38-48 47 
May-11 0.24 ND (0.2) ND (0.2) ND (0.2) ND (0.2) 

MW-8 2011 38-48 47 
May-14 0.82 ND (0.20) ND (0.20) ND (0.20) ND (0.20) 

MW-9 2011 38-48 May-11 ND (0.2) ND (0.2) ND (0.2) ND (0.2) ND (0.2) 
MW-10 2011 38-48 48 May-11 ND (0.2) ND (0.2) ND (0.2) ND (0.2) ND (0.2) 

MW-11 2011 38-48 
May-11 ND (0.2) ND (0.2) ND (0.2) ND (0.2) ND (0.2) 

MW-11 2011 38-48 
May-14 Well destroyed during bldg construction 

4GMW-12 2014 24-29 29 May-14 ND (0.2) ND (0.2) ND (0.2) ND (0.2) ND (0.2) 
4GMW-13 2014 8.5-13.5 13.5 May-14 ND (0.2) ND (0.2) ND (0.2) ND (0.2) ND (0.2) 

4GMW-14 2014 8.5-13.5 13.5 May-14 ND (0.2) ND (0.2) 81 ND (0.2) 9.8 

4GMW-15 2014 4.5-9.5 9.5 May-14 ND (0.2) 0.86 B.9 0.27 9.6 

TEMPORARY MONITORING WELLS 

Well ID 
Date 

Installed 
Screened 
Interval 

Total 
Depth Date 

PCE 
(pg/L) 

TCE 
(pg/L) 

cDCE 
(pg/L) 

tDCE 
(pg/L) 

VC 
(pg/L) 

SB-1 2008 41-45 45 Jul-08 ND (0.20) ND (0.20) ND (0.20) ND (0.20) ND (0.20) 
SB-2 2008 48-52 52 Jul-08 320 ND (2.0) ND (2.0) ND (2.0) ND (2.0) 
WP6 2008 0.66-10.66 10.5 6/10/2008 ND (0.50) 0.22 6.8 ND (0.50) 7.0 
WP8 2008 38-48 48 6/13/2008 140 ; 11 ND (0.50) ND (0.50) ND (0.50) 
WP9 2008 44.29-54.29 55 6/12/2008 ND (0.50) ND (0.50) ND (0.50) ND (0.50) ND (0.50) 
WP10 2008 38.26-48.26 49 6/11/2008 ND (0.50) ND (0.50) 0.12 ND (0.50) ND (0.50) 
WP11 2008 44.91-54.91 55 6/13/2008 620 11 0.98 ND (0.50) ND (0.50) 
WP12 2008 49.34-69.34 70 6/13/2008 420 8.7 0.76 ND (0.50) ND (0.50) 
WP13 2008 41-51 51 6/13/2008 ND (0.50) ND (0.50) ND (0.50) ND (0.50) ND (0.50) 
WP14 2008 45.03-55.03 55 6/13/2008 ND (0.50) ND (0.50) ND (0.50) ND (0.50) ND (0.50) 
WP15 2008 45.01-55.01 55 6/11/2008 ND (0.50) ND (0.50) ND (0.50) ND (0.50) ND (0.50) 
BK-01GW 2012 35-45 45 Jul-14 ND (5) ND (5) 
BH-01GW 2012 37-47 47 Jul-12 8500 6 ND ND ND 
BH-02GW 2012 38-48 48 Jul-12 540 ND (36) ND ND ND 
BH-03GW 2012 40-50 50 Jul-12 7.8 ND (5) ND (5) ND (5) NDi5H 
BH-04GW 2012 38-48 48 Jul-12 ND (5) ND (5) ND (5) ND(51 ND (5) 
BH-05GW 2012 38-48 48 Jul-12 1600 ND (100) ND (100) ND.(100) ND (100) 
BH-06GW 2012 38-48 48 Jul-12 1.1 ND (5) ND (5) ND (5) ND (5) 
BH-07GW 2012 38-48 48 Jul-12 350 ND (5) ND (5) ND (5) ND (5) 
BH-08GW 2012 38-48 48 Jul-12 53 ND (5) ND (5) ND (5) ND (5) 
BH-09GW 2012 38-48 48 Jul-12 360 ND (5) ND (5) ND (5) ND15) 
BH-10GW 2012 40-50 50 Jul-12 72 ND (5) ND (5) ND (5) ND (5) 
BH-12GW 2012 10-20 20 Jul-12 ND (100) ND (100) ND (100) ND (100) ND (100) 

PERMANENT MONITORING WELLS (off-site) 

Well ID 
Date 

Installed 

Screened 
Interval 

Total 
Depth Date 

PCE 
(pg/L) 

TCE 
(pg/L) 

cDCE 
(pg/L) 

tDCE 
(pg/L) 

VC 
(pg/L) 

MW-2 (PENCO) 2007 10-20 20 Jan-07 ND (2) ND (2) ND (2) ND (2) ND (2) 
MWB3 (LP022/ML&P) Unknown 6-18.5 Unknown Jun-08 ND (0.50) 0.26 0.48 ND (0.50) ND (0.50) 
MW9/B9 (LP022/ML&P) Unknown 4.5-14.5 Unknown Jun-08 ND (0.50) 0.45 0.69 ND (0.50) ND (0.50) 
MW12S (LP022/ML&P) Unknown 4-9 9.5 Jun-08 ND (0.50) 0.22 0.49 ND (0.50) ND (0.50) 
MW28 (LP133/ML&P) Unknown 4-9 11 Jun-08 23 18 180 3.0 22 
MW7/B7 (LP022/ML&P) Unknown 1.5-17.5 Unknown Jun-08 0.81 0.42 0.29 ND (0.50) ND (0.50) 
MW24S (LP135/ARRC) Unknown 3-8 Unknown Jun-08 ND (0.50) 0.22 1.4 ND (0.50) ND (0.50) 

DPB24 (LP133/ARRC) Unknown Unknown 12 
Sep-06 ND (0.5) ND (0.5) ND (0.5) 

DPB24 (LP133/ARRC) Unknown Unknown 12 Jan-07 ND (0.5) ND (0.5) ND (0.5) DPB24 (LP133/ARRC) Unknown Unknown 12 
May-14 ND (0.20) ND (0.20) ND (0.20) ND (0.20) ND (0.20) 

Missing RLs Cleanup Levels 

PCE 
(pg/L) 

TCE 
(pg/L) 

cDCE 
(pg/L) 

tDCE 
(pg/L) 

VC 
(pg/L) 

Missing RLs Cleanup Levels 5 5 70 100 2 
Greater than cleanup levels 
RL greater than cleanup level 
NR - not reported 
NS - not sampled 
Bold - detected below cleanup level 
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Horizontal Distance Between Wells (ft) 
Results in ppb 

1 Screened Interval 
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Alternative Cost Summary 
Focused Feasibility Study 

Alaska Real Estate Parking Lot, Anchorage, Alaska 

Remedial Alternatives for Groundwater 
Cost 

Potential Range 

Remedial Alternatives for Groundwater 
Cost (-50%) (+100%) NormalizedS Score 

Alternative GW-1 No Action $ $ $ 0.00 1.00 5.0 

Alternative GW-2 Monitored Natural Attenuation (MNA) $ 1,080,056 $ 540,028 $ 2,160,112 0.42 0.58 2.9 

Alternative GW-3 In-Situ Chemical Oxidation (ISCO) $ 2,484,874 $ 1,242,437 $ 4,969,748 0.97 0.03 0.2 

Alternative GW-4 Enhanced Reductive Dechlorination (ERD) $ 2,565,548 $ 1,282,774 $ 5,131,097 1.00 0.00 0 

Alternative GW-5 Permeable Reactive Barrier (PRB) $ 2,244,750 $ 1,122,375 $ 4,489,500 0.87 0.13 0.6 
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Alternative GW-2 
Monitored Natural Attenuation 

Function Units Quantity Cost Per Unit Total Cost 
Total Cost 

(- 50%) 
Total Cost 
(+100%| 

Capital Coats 
Work Plan hr 60 $85.00 $5,100 
Installation of monitoring wells (7 wells) well 7 $4,500.00 $31,500 
Reporting hr 80 $85.00 $6,800 
Transportation and misc. costs estimate 1 $7,500 $7,500 

Capital C osts Subtotal $45,800 $22,900 $91,600 

Contingency (Bid) % 1 15% $6,870 
Contingency (Scope) % 1 10% $4,580 
Subtotal $57,250 $28,625 $114,500 

Prolect M anagement % 1 10% $5,725 
Remedial Design % 1 10% $5,725 
Construction Management % 1 5% $2,863 

Institutional Control Implementation estimate 1 $25,000 $25,000 

Capital Costs Total $96,563 $48,281 $193,125 
1 

Quarterly Groundwater Monitoring and Site Inspection; Years 1-2 
Site inspection/maintenance hours 20 $85 $1,700 
Quarterly Groundwater monitoring (18 wells) well 18 $1,100 $19,800 
Groundwater analytical costs (18 wells for VOCs and MNA parameters) sample 20 $350 $7,000 
Reporting hours 60 $85 $5,100 
Transportation and misc. costs estimate 1 $7,500 $7,500 
Total Per Quarter $33,600 

Quarterly Groundwater Monitoring Years 1-2 Subtotal Per Year $134,400 

Contingency (Bid & Scope) % 1 25% $33,600 
Proiect Management % 1 10% $13,440 
Technical Support % 1 20% $26,880 

Quarterly Monitoring Costs Years 1-2 Total Per Year $208,320 $104,160 $416,640 

Semi-Annual Groundwater Monitoring and Site Inspection; Years 3-5 
Total cost per event (from above) event 1 $33,600 $33,600 

Semi-Annual Groundwater Monitoring Years 3-5 Subtotal Per Year $67,200 

Contingency (Bid & Scope) % 1 25% $16,800.00 
Project Management % 1 10% $6,720 
Technical Support % 1 20% $13,440 

Seml-Annua! Monltorinq Costs Years 3-5 Total per Year $104,160 $52,080 $208,320 
i 

Annual Groundwater Monitoring and Site Inspection; Years 6-15 
Total cost per event (from above) event 1 $33,600 $33,600 

Contingency (Bid & Scope) % 1 25% $8,400.00 
Project Management % 1 10% $3,360 
Technical Support % 1 20% $6,720 

Annual Monitoring Costs Years 6-15 Total Per Year $52,080 $26,040 $104,160 
i 

Groundwater Monitoring and Site Inspections Every 5 Years; Years 16-30 
Total cost per event (from above) event 1 $33,600 $33,600 

Contingency (Bid & Scope) % 1 25% $8,400.00 
Project Management % 1 10% $3,360 
Technical Support % 1 20% $6,720 
Periodic Monitoring (every 5 years) Costs Years 21-30 per Year $52,080 $26,040 $104,160 

j 

Present Value Analysis 
Total Capital Costs $96,563 $48,281 $193,125 

Quarterly Monitoring Costs Years 1-2 (Present Worth) $376,646 $188,323 $753,293 

Semi-Annual Monitoring Costs Years 3-5 (Present Worth) $238,753 $119,377 $477,507 

Annual Monitoring Costs Years 6-20 (Present Worth) $338,198 $169,099 $676,396 

Periodic O&M Costs Years 21-30 (Present Worth) $29,896 $14,948 $59,792 

i 
Total Present Worth Cost $1,080,056 $540,028 $2,160,112 
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Alternative GW-3 
In-Situ Chemical Oxidation 

Function UnRs Quantity Cost Per Unit ToUI Cost 
ToUI Cost 

(- 50%| 
Total Cost 
(•100%) 

Capful Costa 
ianch-Scata TasUnqlPitot Study 
Work Plan hr 80 185.00 $6,800 
Jench-Scato Testing estimate 1 S10.000.00 $10,000 
*fbt Tasting far ROI, demand, oxidant type estimate 1 $40,000.00 $40,000 
Pilot Testing Analytical Costa (TOC. TOD, Mn. grain size, metals) sample 20 $350.00 $7,000 
Raportinq and ISCO Design hr 200 $65.00 $17,000 
Transportation and misc. costs estimate 1 $7,500 $7,500 
(SCO Infection* 
sermittlng estimate 1 $10,000.00 $10,000 
Permanganate chemical lb 50,500 $1.43 $72,215 
ron chemical lb 28,000 $4.00 $112,000 
Chemical delivery to the site (b 78,500 $0.60. $47,100 
ISCO Infection well installation well 104 $2,800.00 $291,200 
ISCO infection trailer with manifold estimate 1 $20,000.00 $20,000 
ISCO Infections day 26 $2,500.00 $65,000 
SoD Disposal cy 85 $60.00 $4250 
Installation of Monitoring Weils (B wells) well 8 $4,500.00 $36,000 
retaliation Reporting hr 120 $85.00 $10,200 

Capful C osts Subtotal $786265 $371,133 $1,612430 

Contingency (DM) % 1 15% $113,440 
Contingency (Scope) % 1 10% $75,627 
SubtoUlj $945231 $472,666 $1.890463 

Prefect Management % 1 10% $94,533 
Remedial Design % 1 10% $94,533 
Construction Management % 1 S% $47,267 

Institutional Control implementation estimate 1 $25,000 $25,000 

CaptUl Costs Total $1,206,664 $603,332 $2413428 
I 

ISCO Injection and Monitoring • Yaar 2 
ISCO Infections 
Permitting estimate 1 $2,500.00 $2,500 
PermanqanaU chemical lb 50,500 $1.43 $72,215 
Iron chemical lb 28.000 $4.00 $112,000 
Chemical delivery to the site lb 78.500 $0.60 $47,100 
ISCO In factions day 26 $2,500.00 $65,000 
Reoortina hours 60 $85 $5,100 
Quartarty Monttorino 
Site Inspection/maintenance hours 20 $85 $1,700 
Quarterty Groundwater monitoring (15 wells) wall 15 $1,100 $16,500 
Groundwater analytical costs (15 walls for VOCs and MNA parameters) sample 17 $350 $5,950 
Reporting hours 60 $65 $5,100 
Transportation and misc. costs estimate 1 $7,500 $7,500 
Total Per Quarter $36,750 

Infection and Monitoring Year 2 Subtotal Par Yaar $450,915 

Contingency (Bid & Scope) % 1 25% $112,729 
Prefect Management % 1 10% $45,092 
Technical Support % 1 20% $90,183 

Inlactlon and Monitoring CoaU Year 2 Total Per Year $698,918 $349499 $1.397437 

i 
ISCO Injection and Monitoring - Years W 

(SCO Infections • only half of Infection walls 
Permittino estimate $2,500.00 $2,500 
Permanganate chemical lb 25.250 $1.43 $36,108 
Iron chemical lb 14.000 $4.00 $56,000 
Chemical dativerv to the site lb 39.250 $0.60 $23,550 
ISCO Injections day 13 $2,500.00 $32,500 
Reoortina hours 60 $85 $5,100 
Seml-Annual Monitoring 
Site Inspection/maintenance hours 20 $85 $1,700 
Seml-Annual Groundwater monitoring (15 wells) well 15 $1,100 $16,500 
Groundwater analytical costs (15 wells for VOCs and MNA parameters) sample 17 $350 $5,950 
Reporting hours 60 $85 $5,100 
Transportation and misc. costs estimate 1 $7,500 $7,500 
ToUI Per Semi-Annual $36,750 

Iniactior and Monitoring Yeara 3-4 BubtoUl Per Year $22925740 

Contingency (Bid A Scope) % 1 25% $57,314 
Prefect Management % 1 10% $22,926 
Technical Support % 1 20% $45,652 

Monitoring Costs Years M ToUI Per Year 1155449 $177,675 $710498 
i 

Annual Ground*eUr Monitoring and SHe Inspection; Years 54 
|Total oost per event (from above) event 1 $36,750 $36,750 

Contingency (Bid & Scope) % 1 25% $9,187.60 
Prefect Management % 1 10% $3,675 
Technical Support % 1 20% $7,350 

Annual Monttorino CoaU Years 5-8 Total Par Year $56463 $26,481 $113,925 

I 
Present Value Analysis 
Total Capital Costa $1206,664 $603,132 $2413428 

Inlactlon and Monitoring CosU Yaar 2 (Present Worth) $610,462 $305231 $1,220429 

Infection and Monttorino CosU Years 1-4 (Present Worth) $561,165 $280,552 $1,122430 

Annua) Monitoring CosU Years 5-8 (Present Worth) $106,663 $53,291 $213,165 
| 

ToUI Present Worth Coet i $2.484474 $1,242437 $4,969,748 

[Bates 783 



Alternative GW-4 
Enhanced Reductive Dechlorination 

Function UnMs Quantity CodParUnH TatdCod 
Total Cad 

H0%| 
TetalCod (•100%) 

CaottsJCeat* 
*ffor Stud? 
Wort Ptan hr 60 14500 S6J00 **ot TosGno (or ROL demand, •nandmod boa ealmale 1 34040040 340.000 auu Tedhn AraMod Costa omU 20 1360.00 S7A00 
taoorflna and ERD Daatan hr 200 I85AC 317.000 
riarnoortaUcn and adac. outs aaBmrtn 1 57400 37400 
BtOAVecdom 

aatimala 1 310.000X10 310.000 
EDS-ERChandcal to 47.500 31.76 U3.129 Chondcd dsOvarv fo 47.900 30 AO 126500 BtO Mocftm Wdl tnstaMlon weQ 104 I2400A0 6291400 
ERD Hedion traQar with manBota osOmete 1 120.000 
EROMecbora day 20 6240040 306.000 
SaiDtaooata ev 65 ISO AO 14450 inWaBrfm of tncnicrino snrfb wal I 3440040 336.000 tnatalaOon Rcporflm tv 120 365AO 310400 

CaalWI oats Subtotal Hum 3311461 31463.160 
Contiwencv (Bid) % 1 16% 39X688 

* 1 10% 362.650 
tuMotelf I7UJ16 3391.609 614M430 

Prriori Uonaownerd % 1 10% 378.322 
RanartW Dadon % 1 10% 37X122 Conduction tefmnnl % 1 5% 339.101 
Inttfcdanal Ctriiti bnptanwidaflon esfimata 1 325 A00 S25A00 
CaottalC oata Total I1.004.0U 1602412 3X008A47 
Quartarh Mmdlnibm Yuri 

Oearfarfv HortNorilrra 
SleinaoadferYmaMenance how* 20 385 11.700 
Quartartv Groundwater modlortia (IS waist MO 16 11.100 116.900 Oraundwalar araMkal ooata 119 watt lor VOCs and MNA oararnaterat sample 17 3350 35AS0 RaoorflnQ ton 60 385 35.100 Tramoortdlan and mtae. oesta asdmata 1 37.600 37500 Total PtaQuwter 130.760 

HwiDwh N Yaw 2 Subtotal Par Yaar 3147 A00 
Conttnoene? (Bid A Scooat % 1 26% 191.920 
Pidad Management % 1 10% 135.760 
Tedned Suooort % 1 20% 373.630 
HettRatfno Costa Year 1 Total Par Year 334I.U4 3174.612 3696440 
KB-1 tntactton. ERO InlacSon nd Quaitartv Mordtortnn • Yaar 9 

Modfens esimda 1 3X50040 BiflO EDS-ER Chanted b 40.000 31.75 380.500 EDS-fER DaOvarv fo 46.000 10.60 327400 
KB-1 Charried Mar 204 3125.00 31X000 

daBiars Bar 204 320AO 35430 
EROIKB-1 Mactiana dev 2B 32.600AO 666.000 
Reoortbn howa •0 385 S6J00 
Ouorfsrtar AfanMorfoa 
CS» Q.1III.»Wmiiii m howa 20 3*5 61.700 
Quartartv Gnundwatar modtorim (16 wefts) wal 16 61.100 61A6DO OfMiMtMter wwytei costs (18 wads for VOCi and MNA paramatero) aanBie 17 3350 SS4S0 Rmwtirn how* 60 $A5 16.100 1 

1
 I 

!
 

i estanda 1 57500 17900 Total Par Quart* 336.760 
and Mortftorin* Yaar 9 Subtotal P* Yaw 6367480 

Codtaoanar IBM A Scooa) % 1 25% 1*1.920 
Praiect Maraaemert % 1 10% 338.765 
Todoilcri Smart % 1 20% 37X518 
InlacOan and Monitoring Ceata Yaar 1 Total Par Yaar 3669.904 I2MA52 61.139400 

i Semi-Annual MenHottae • Yaare 4 and 1 
Monitoring 
Total Pw SomMmud Errant (Own above) avert 1 536.750 636.750 

SamMn nod Monttortag Years 4 and C Subtotal Per Year 673400 
ConUneaw (Bta A Scooat % 1 20% 31 BITS 
Protad Manaaemad % 1 10% 37.360 
TdrdcdSuoDat % t 20% 114.700 
SniiMwxai UnnHarina Coats Yaara 4 and • Total Par Yaar $113426 356463 3227430 

1 ERD MaaUan and Biml Annual Monltorlra • Yaara 9 and 7 
Hectfons • Ort/v luff of infection woOa PefidHno estanda l?mnrm 1X500 
EDS-ERChorded b 46.000 11.75 380.500 
EDS-ER DoKarv b 46.000 $0.60 327400 
ERD Hodtani day 13 32400.00 
ReoorUn hows 60 US 36.600 ltd Annual Wtdlabr 

hows 20 385 31.700 
Band Annual Qmmhntw montortno 116 waist wufl 18 31.100 316400 
Groundwalw raMcd coda (IS arsis for VOCs and MNA parameters) sameto 17 3350 35450 
Raoarfhw howa 60 365 $5,100 Tranaaortation and irtac. cuts astands t 17.500 37400 
Total Pw Evert 336.750 

Inlacdor and MofiMortna Yaara 5 and 7 Sidrtotal Pw Yaar 122X400 
Codtaoaner (Bta A Soooat * 1 26% 19)420 
Protect Management % 1 10% 336.706 
Tadrted Suooort % 1 20% 673.636 
Median and MonRortna Costs Yaara 9 and 7 Total Par Yaar 3425424 321X611 6061446 
Annual Groundwater Hordtorine and Site Inspection: Yaara HO 

iToUtcodearevwitlkam drove) event 1 336.760 336,750 
Contlnoancv (BU A Soooat % 1 25% 39.167.60 
Protect Manaoemenl % 1 10% 33476 
Technical Suooort % 1 20% 17450 
Annual MonRorina Costa Yaara 0-10 Total Par Yaar 366.663 121.481 3113429 

i 3 i 

Total Capital Coata 31.004423 160X012 3X001*47 
HenRortng Ceata Yaar t (Present Worth! 3305421 S1S2413 1610452 
Idaeflon and Monttortne Coata Year > (Prasad Worth) 1435411 3232AM 6*30423 
Mofthorlno Coata Years 4 and • (Prated Worthl 1162426 331413 3326.662 
Mactlon and Monttorioo Coda Yaara S and 7 (Pratant Worth) 366*421 3234461 11.137443 
Annual Monitoring Cods Yaara 4-1Q (Present Worth) 366441 326470 6116.661 

1 Total Proaont Worth Cod i 32466.645 1148X774 16.131.067 
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Alternative GW-5 
Permeable Reactive Barrier 

Function Units Quantity Cost Per Unit Total Cost 
Total Cost 

(-50%) 
Total Cost 
(• 100%) 

Capital Coata 
Bench-Soak Testing/Pilot Study 
Work Plan hr 80 $85.00 $6,800 
Bench-Scale Testing estimate 1 $10,000.00 $10,000 
Riot Testing for ROI, demand, amendment type estimate 1 $40,000.00 $40,000 
PQot Testing Analytical Costs sample 20 $350.00 $7,000 
Reporting and ERD Design hr 200 $85.00 $17,000 
Transportation and misc. costs estimate 1 $7,500 $7,500 
PRB tnatalladon 
Permitting estimate 1 $10,000.00 $10,000 
EHC-L Chemical lb 10,000 $1.58 $15,800 
Chemical delivery lb 10,000 $0.60 $6,000 
PRB Injection WeH installation well 120 $2,800.00 $336,000 
PRB infection trailer with man If old estimate 1 $20,000.00 $20,000 
PRB Injections day 30 $2,500.00 $75,000 
Soil Disposal cy 45 $50.00 $2,250 
Installation of monitoring weOs weD 12 $4,500.00 $54,000 
Installation Reporting hr 120 $85.00 $10,200 

Capital C osta Subtotal $617,550 $308,775 $1,235,100 

Contingency (Bid|_ % 1 15% $92,633 
Contingency (Scope) % 1 10% $61,755 
Subtotalj $771,938 $385,959 $1,543,875 

Project Management % 1 10% $77,194 
Remedial Design % 1 10% $77,194 
Construction Management % 1 5% $38,597 

Institutional Control Implementation estimate 1 $25,000 $25,000 

Capital Coats Total $989,922 $494,961 $1,979,844 

Quarter! i Monitoring • Year 2 
Quarterly Monitoring 
Site Inspection/maintenance hours 20 $65 $1,700 
Quarterly Groundwater monitoring (12 wells) well 12 $1,100 $13,200 
Groundwater analytical costs (12 wells for VOCs and MNA parameters) sample 14 $350 $4,900 
Reporting hours 60 $85 $5,100 
Transportation and misc. costs estimate 1 $7,500 $7,500 
Total Per Quarter $32,400 

Monitor!) ng Year 2 Subtotal Per Year $129,600 

Contingency (Bid & Scope) % 1 25% $42,725 
Prelect Management % 1 10% $17,090 
Technical Support % 1 20% $34,160 

Monitoring Costs Year 2 Total Par Year $223,595 $111,798 $447,190 

PRB Infection and Seml-Annual Monitoring - Years 3,5.7,9 
Injection* 
Permitting estimate 1 $2,500.00 $2,500 
EHC-L Chemical lb 10,000 $1.58 $15,600 
Chemical delivery lb 10,000 $0.60 $8,000 
PRB Injections day 30 $2,500.00 $75,000 
Reporting hours 80 $85 $6,800 
Sami-Annual Monitoring 
She inspection/maintenance hours 20 $85 $1,700 
Groundwater monitoring (12 wells) weD 12 $1,100 $13,200 
Groundwater analytical costs (12 wells for VOCs and MNA parameters) sample 14 $350 $4,900 
Reporting hours 60 $85 $5,100 
Transportation and misc. costs estimate 1 $7,500 $7,500 
Total Per Event $32/400 

Injection and Monitoring Years 3, 5,7,9 Subtotal Par Year $170,900 

Contingency (Bid & Scope) % 25% $42,725 
Project Management- % 10% $17,090 
Technical Support % 20% $34,160 

Inlaetlon and Monitoring Costs Years 3. 5.7,9 Total Par Year $264,895 $132.44B $529,790 
i 

Seml-Annual Monitoring - Years 4. 6. 8.10-12 
Monitoring 
Total Per Seml-AnnuaJ Event (from above) • event 1 $32,400 $32,400 

Seml-An $84,800 

Contingency (Bid & Scope) % 1 25% $16,200 
Project Management % 1 10% $6,460 
Technical Support % 1 20% $12,960 

Semi-Annual Monitoring Costs Years 4.6.8.10-12 Total Par Year $100,440 $50,220 $200,680 

Present Value Analysis 
Total Capital Costs $989,922 $494,951 $1,979,844 

Monitoring Costs Year 2 (Present Worth) $195,297 $97,648 $390,593 

Infection and Monitoring Coata Years 3, 5, 7,9 (Present Worth) $714,148 $357,074 $1/426,297 

Monitoring Coats Years 4, 8.8,10-12 (Present Worth) $345,383 $172,692 $690,766 
] 

Total Present Worth Coat $2,244,750 $1,122,376 $4/489,500 

Bates 785 




